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ABSTRACK 
Construction Management is the process of implementing management functions (Planning, 
Organizing, Actuating and Controlling) systematically on a project by using existing resources effectively 
and efficiently in order to achieve project objectives optimally. 
Analysis of Construction Management on the Ashley Hotel Central Jakarta Development Project 
is starting from the analysis of implementation method, the calculation of the work volume, the calculation 
of the needs of labor, material, and equipment, the calculation of the budget plan, and the time and cost 
control project with Barchart, S-Curve and Critical Path Method (CPM). 
Based on the analysis that has been done with Barchart, S-Curve and CPM, the construction of 
Ashley Hotel takes 69 weeks with an estimated cost of Rp. 39.091.299.600,00. 
Keyword : Construction Management, Barchart, S-Curve, CPM (Critical Path Method). 
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I. INTRODUCTION 
A. BACKGROUND 
Development Project of Ashley Hotel 
Central Jakarta requires a proper management in 
managing its resources. Resources owned by the 
company is limited, so in its implementation 
required a planning with clear targets, so that 
existing resources can be provide right. The 
management covers time, costs and quality. 
B. FOCUS PROBLEM 
Planning construction management to get 
estimated costs and time needed to complete the 
Ashley Hotel Central Jakarta project. 
C. SCOPE OF THE PROBLEM 
Scope of the problem in this research are: 
1. The data used is drawing plan data. 
2. Calculate the work volume. 
3. Analyze the needs of material, labor, tool. 
4. Calculate the budget plan. 
5. Control of time and cost used network 
analysis method Barchart, S-Curve, and 
Critical Path Method (CPM). 
D. FORMULATION OF THE PROBLEM 
Formulation of the problem on the 
development project of Ashley Hotel Central 
Jakarta are as follows: 
1. How is the work implementation method? 
2. How to calculate the volume of work? 
3. How to analyze the needs of materials, tools, 
and labor? 
4. How to analyze Budget Plan? 
5. How to control the time and cost 
implementation used network analysis 
method Barchart, S-Curve, and CPM? 
E. PURPOSE OF RESEARCH 
The purpose of research in development 
project of Ashley Hotel Central Jakarta are: 
1. To know the work implementation method. 
2. To obtain volume of work and budget plan. 
3. To know the method of controlling time and 
cost implementation used network analysis 
method Barchart, S-Curve, and CPM. 
4. To determine the cost and time (duration) of 
the development project. 
 
 
F. BENEFIT OF RESEARCH 
1. Theoretical Benefit. 
2. Practical Benefit. 
II. LITERATURE REVIEW
 AND THEORETICAL BASIS 
A. PREVIOUS RESEARCH 
1. Analisis Manajemen Konstruksi 
Proyek Pembangunan PT. Tempoland 
Cirebon, this research was conducted by 
Syahriel Shidiq Ma'mury. 
2. Analisis Manajemen Konstruksi 
Proyek Pembangunan RSUD Brebes, 
this research was conducted by Opi 
Lasari. 
3. Analisis Manajemen Pelaksanaan 
Proyek Hotel Grand Prima, this 
research conducted by Saripudin. 
B. THEORETICAL BASIS 
1. PROJECT 
According to Syah (2004) simply 
and generally the definition of a project is a 
series of planned activities and executed 
sequentially with logic and using many types 
of resources, which are limited by the 
dimensions of cost, quality, and time. 
2. CONSTRUCTION MANAGEMENT 
According to Ervianto (2002) 
construction management is all the planning, 
implementation, control and coordination of 
a project from the beginning (the idea) until 
the completion of the project to ensure that 
the project carried out on time, cost-
effective, and appropriate quality. 
3. GENERAL PRINCIPLE
 OF CONSTRUCTION 
MANAGEMENT 
a. Planning 
Planning is an action to take 
decisions on the data, information, 
assumptions or facts of the selected 
activities and will be carried out in the 
future. The planning are as follow: 
1) Planning the scope of the project 
2) Time planning and drafting 
3) Quality planning 
4) Cost planning 
5) Labor planning 
 
Shilvy Aghniya, Saihul Anwar 
Journal of Green Science and Technology, Vol. III, No. 2, April 2019 | 283  
 
b. Organizing 
Organizing is as a regulation of 
an activity conducted by a group of 
people, led by the group leader in an 
organization. This organization's 
container describes the structural and 
functional relationships necessary to 
channel responsibilities, resources and 
data. (Tanto, 2011). 
c. Actuating 
Actuating is defined as a 
management function to mobilize people 
who are incorporated in the organization 
to perform activities that have been 
defined in the planning. At this stage, the 
ability of group leaders to mobilize, 
direct, and motivate members of the 
group to jointly contribute to the success 
of the project management to achieve the 
goals and objectives set. (Tanto, 2011) 
d. Controlling 
Activities undertaken at this 
stage are intended to ensure that 
established programs and work rules can 
be achieved with minimum deviations 
and the most satisfactory outcomes. For 
that done the forms of activity are 
supervision, inspection and corrective 
Action 
4. SCHEDULING TECHNIQUES 
Project scheduling is a tool to 
determine the time required to complete an 
activity. Scheduling is used to determine 
when to begin and when the activities end. 
a. Barchart 
A barchart is a set of events 
placed in a vertical column, while time is 
placed in a horizontal row. The start and 
finish times in each activity along with 
their duration are indicated by placing 
horizontal beams on the right side of 
each activity. Estimated start and finish 
times can be determined from the 
horizontal time scale at the top of the 
chart. The length of the beam indicates 
the duration of the activity and usually 
the activities are arranged on the basis of 
the chronology of the work (Callahan, 
1992). 
 
Figure 1. Bar Chart (Source : Google) 
b. S-Curve 
The S-Curve is a graph 
developed by Warren T. Hanumm on the 
basis of observing most projects from 
the beginning to the end of the project. 
The S-Curve can show the progress of 
the project based on activity, time and 
workload presented as the cumulative 
percentage of all project activities by 
comparing it to the schedule of the plan. 
 
Figure 2. S-Curve (Source : Google) 
 
c. Critical Path Method (CPM) 
According to Soeharto (1999) the 
Critical Path Method (CPM) is a line that 
has a range of activity components with 
the longest total number of times and 
shows the fastest project completion 
period. Thus, the critical path consists of 
a series of critical activities, starting 
from the first activity to the final project 
activity. 
5. PERFORMANCE CONTROL 
a. Cost Control 
According to Soeharto (2001) 
cost control is the final step of the 
project cost management process, which 
is to make use and expenditure in 
accordance with the plan, in the form of 
a predetermined budget. 
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b. Time Control 
According to Soeharto (2001) 
overall project planning is outlined, 
carried out at the beginning of the 
project and always reviewed when the 
implementation is not in accordance with 
the plan. Scheduling is the detail setting 
required to implement the plan. 
c. Quality Control 
Quality assurance can be 
obtained by doing the process based on 
material and work criteria that have been 
established until the final product 
standard can be obtained, can also 
perform a working procedure in the form 
of a quality system to obtain standard 
quality system to the final product. 
6. BUDGET PLAN 
According to Ervianto (2002) 
estimation activities are one of the main 
processes in a construction project to answer 
the question "How much money should be 
provided for a building?" The preparation of 
funds in the project is needed in large 
quantities. Activity estimation is the basis 
for making budget plan and schedule of 
construction implementation, to predict the 
happening in the implementation process 
and give value to each of these events. 
7. CASHFLOW 
Cashflow is one of the planning 
products among other planning products in 
construction planning, such as scheduling, 
construction methods and implementation 
budget (Asiyanto, 2005). Cashflow will 
explain the expenditure and income of the 
money during the construction project and 
also as a tool to estimate the financial 
condition in the future. 
 
III. METHOD AND OBJECT OF 
RESEARCH 
A. RESEARCH METHOD 
1. Research Method 
The research method used is 
qualitative method. Qualitative is descriptive 
research and tend to use analysis. Analysis 
means to process the existing data in such a 
way as to produce the final result that can be 
concluded. 
 
 
2. Writing Method 
It starts with collecting and studying 
the literature related to project management. 
Collect the data to be used as data in the 
object. 
3. Types and Sources of Data 
a) Primary Data 
This data is obtained either 
through observation, asking and 
interviews with related parties including 
project staff, field executives, and 
experienced experts in their scope. 
b) Secondary Data 
Secondary data is data taken 
indirectly. These secondary data are 
collected through project data, project 
reports, and literature books generally in 
the form of theory, information, basic 
concepts or methods that can support the 
writing of this thesis. 
4. Collecting Data Method 
Collecting data method is a step 
used to obtain data. In this research, the data 
needed are primary data and secondary data. 
The data obtained either through observation, 
asking and interviews with related parties 
including project staff, field executives, and 
experienced experts in their scope. 
5. Data Analysis Method 
Data analysis method is a method 
used to process planning results in order to 
obtain a conclusion. The analysis used are as 
follow: 
a. Analysis of Bar Chart 
b. Analysis of S-curve 
c. Analysis of Critical Path Method (CPM) 
d. Analysis of the needs of materials, labor, 
and tools. 
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6. Research Flowch
 
Figure 3. Flowchart 
B. OBJECT RESEARCH 
1. Research Location 
The location to be used as research 
is on development project of Ashley Hotel 
which is located at Jl. KH. Agus Salim No. 
25 RT. 02 RW. 01, Kebon Sirih, Menteng, 
Central Jakarta, DKI Jakarta 10340. 
2. Research Time 
The research is planned to be 
completed for 5 months, starting June 4th, 
2018 to November 5th, 2018 in accordance 
with the Decree issued by the faculty. For 5 
months the author must have completed the 
thesis and conducted seminar and final 
hearings. 
IV. RESEARCH RESULT AND 
DISCUSSION 
A. PROJECT
 GENERAL DESCRIPTION 
Hotels are accommodation companies or 
business entities that provide lodging services, 
food and beverage provision, and other service 
facilities where all services are reserved for the 
general public, both those staying at the hotel or 
those who only use certain facilities in the hotel. 
Figure 4. Shop Drawing 
1. Project General Data 
 Name of Activity : Ashley Hotel 
Central Jakarta 
 Project Location : Jl. KH. Agus 
Salim No. 25 RT. 02 RW. 01, Kebon 
Sirih, Menteng, Jakarta Pusat, DKI 
Jakarta 10340 
 Owner   : PT. Prima 
Hospitaly 
 Contractor  : PT. Adhicon 
Prakasa 
 Consultant  : PT. Kurniadi 
Rekajasa 
 Contract Starts  : April 2017 
2. Project Technical Data 
Surface Area  : 681,14 m2 
Foundation  : Bored Pile 
      Foundation 
Structure Type  : Reinforced 
      Concrete 
B. PROJECT IMPLEMENTATION 
METHOD 
1. Preparatory Work 
• Land Clearing 
• Measuring and Bouwplank 
Installation 
• Making the Direksi Keet 
• Making the Warehouse 
• Making the Drainage 
• Safety Gate 
• Project Name Boar
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2. Soil Work 
a. Basement excavation works 
b. Foundation, pile cap and tie beam 
excavation works 
c. Backfilling of soil works 
d. Compacting of soil works 
3. Structure Work 
a. Bored Pile Foundation 
b. Bored Pile Foundation 
c. Soldier Pile 
d. Capping Beam 
e. Pile Cap 
f. Tie Beam 
g. Column 
h. Beam and Slab 
i. Stair 
4. Architecture Work 
a. Wall Installation Work 
b. Wall Finishing Installation Work 
c. Floor Finishing Installation Work 
d. Frame, Door, Window, and Glass 
Installation Work 
e. Ceiling Installation Work 
f. Painting Work 
5. Mechanical Electrical Work 
a. Mechanical Work 
b. Electrical Work 
c. Electronic Work 
d. Sanitary Work 
C. CALCULATION OF WORK 
VOLUME 
Table 1. Work Volume Calculation 
NO WORK ITEM VOLUME UNIT 
I PREPARATORY WORK   
1 Measuring and Bouwplank Installation 104,50 m' 
2 Land Clearing 681,14 m2 
3 Tower Crane Rental 1,00 Ls 
II SOIL WORK   
1 Excavation of Soil 2079,78 m3 
2 Backfilling of Soil 86,16 m3 
III LOWER STRUCTURE WORK   
A FOUNDATION WORK   
1 Bored Pile Foundation Ø = 800 mm 2136,00 m' 
B SOLDIER PILE WORK   
1 Soldier Pile Ø = 600 mm 662,00 m' 
2 Bentonite Ø = 600 mm 156,64 m' 
C CAPPING BEAM WORK   
1 Work Floor 3,82 m3 
2 Ready Mix Concrete K-300 38,22 m3 
3 Formwork 95,56 m2 
4 Steel Reinforcement 2769,58 kg 
D PILE CAP WORK   
1 Work Floor 15,92 m3 
2 Ready Mix Concrete K-300 477,53 m3 
3 Formwork 373,17 m2 
4 Steel Reinforcement 48638,84 kg 
E TIE BEAM WORK   
1 Work Floor 1,31 m3 
2 Ready Mix Concrete K-300 17,08 m3 
3 Formwork 96,91 m2 
4 Reinforcement Steel 4563,12 kg 
F RETAINING WALL WORK   
 a. Ready Mix Concrete K-400 96,35 m3 
 b. Formwork 385,31 m2 
 c. Reinforcement Steel 9287,85 kg 
IV UPPER STRUCTURE WORK   
A SLAB WORK   
1 BASEMENT   
 a. Work Floor (width = 5 cm) 19,08 m3 
 b. Ready Mix Concrete K-300 80,65 m3 
 c. Reinforcement Steel 4297,97 kg 
2 GROUND FLOOR   
 a. Ready Mix Concrete K-300 52,32 m3 
 b. Formwork 480,93 m2 
 c. Reinforcement Steel 5928,54 kg 
3 MEZZANINE   
 a. Ready Mix Concrete K-300 33,36 m3 
 b. Formwork 307,02 m2 
 c. Reinforcement Steel 3602,23 kg 
4 2nd FLOOR   
 a. Ready Mix Concrete K-300 54,91 m3 
 b. Formwork 505,10 m2 
 c. Reinforcement Steel 5925,05 kg 
5 3th FLOOR   
 a. Ready Mix Concrete K-300 54,91 m3 
 b. Formwork 505,10 m2 
 c. Reinforcement Steel 5925,05 kg 
6 4th FLOOR   
 a. Ready Mix Concrete K-300 54,91 m3 
 b. Formwork 505,10 m2 
 c. Reinforcement Steel 5925,05 kg 
7 5th FLOOR   
 a. Ready Mix Concrete K-300 54,91 m3 
 b. Formwork 505,10 m2 
 c. Reinforcement Steel 5925,05 kg 
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D. ANALYSIS OF LABOR, MATERIAL 
AND EQUIPMENT NEEDS 
Total Needs = volume x coefficient 
Table 2. Labor Needs Calculation 
3 Formwork 96,91 m2 Laborer 0,3000 29,07 
3 
10,00 
    Skill Laborer 0,2600 25,20 9,00 
    Chief Laborer 0,0260 2,52 1,00 
    Foreman 0,0050 0,48 1,00 
         
4 Ready Mix Concrete K-300 17,08 m3 Laborer 1,1000 18,79 
1 
19,00 
    Skill Laborer 0,5000 8,54 9,00 
    Chief Laborer 0,0500 0,85 1,00 
    Foreman 0,0500 0,85 1,00 
F RETAINING WALL WORK        
1 Reinforcement Steel 9.287,85 kg Laborer 0,0070 65,01  
7 
10,00 
    Skill Laborer 0,0035 32,51 5,00 
    Chief Laborer 0,0007 6,50 1,00 
    Foreman 0,0004 3,72 1,00 
         
2 Formwork 385,31 m2 Laborer 0,6600 254,30 
14 
19,00 
    Skill Laborer 0,3300 127,15 10,00 
    Chief Laborer 0,0330 12,72 1,00 
    Foreman 0,0330 12,72 1,00 
         
3 Ready Mix Concrete K-300 96,35 m3 Laborer 1,1000 105,98 
5 
22,00 
    Skill Laborer 0,5000 48,17 10,00 
    Chief Laborer 0,0500 4,82 1,00 
    Foreman 0,0500 4,82 1,00 
IV UPPER STRUCTURE WORK        
1 BASEMENT        
A SLAB WORK        
a Work Floor (width = 5 cm) 19,08 m3 Laborer 0,2000 3,82 
1 
4,00 
    Skill Laborer 0,2000 3,82 4,00 
    Chief Laborer 0,0200 0,38 1,00 
    Foreman 0,0600 1,14 2,00 
         
b Reinforcement Steel 4.297,97 kg Laborer 0,0070 30,09  
2 
16,00 
    Skill Laborer 0,0035 15,04 8,00 
    Chief Laborer 0,0007 3,01 2,00 
    Foreman 0,0004 1,72 1,00 
         
c Ready Mix Concrete K-300 80,65 m3 Laborer 1,1000 88,72 
5 
18,00 
    Skill Laborer 0,5000 40,33 9,00 
    Chief Laborer 0,0500 4,03 1,00 
    Foreman 0,0500 4,03 1,00 
B COLUMN WORK        
a Reinforcement Steel 11.931,55 Kg Laborer 0,0070 83,52  17,00 
    Skill Laborer 0,0035 41,76 
5 
9,00 
    Chief Laborer 0,0007 8,35 2,00 
    Foreman 0,0004 4,77 1,00 
         
b Formwork 169,60 m2 Laborer 0,6600 111,94 
6 
19,00 
    Skill Laborer 0,3300 55,97 10,00 
    Chief Laborer 0,0330 5,60 1,00 
    Foreman 0,0330 5,60 1,00 
         
c Ready Mix Concrete K-400 28,04 m3 Laborer 1,1000 30,85 
2 
16,00 
    Skill Laborer 0,5000 14,02 8,00 
    Chief Laborer 0,0500 1,40 1,00 
    Foreman 0,0500 1,40 1,00 
C STAIRS WORK        
a Reinforcement Steel 399,86 kg Laborer 0,0070 2,80  
1 
3,00 
    Skill Laborer 0,0035 1,40 2,00 
    Chief Laborer 0,0007 0,28 1,00 
    Foreman 0,0004 0,16 1,00 
         
b Formwork 13,75 m2 Laborer 0,6600 9,08 
1 
10,00 
    Skill Laborer 0,3300 4,54 5,00 
    Chief Laborer 0,0330 0,45 1,00 
    Foreman 0,0330 0,45 1,00 
         
c Ready Mix Concrete K-300 1,92 m3 Laborer 1,1000 2,11 
1 
3,00 
    Skill Laborer 0,5000 0,96 1,00 
    Chief Laborer 0,0500 0,10 1,00 
    Foreman 0,0500 0,10 1,00 
D RAMP        
a Backfilling Soil of Ramp 58,98 m3 Laborer 0,3000 17,69 
3 
6,00 
    Foreman 0,0100 0,59 1,00 
         
b Reinforcement Steel 1.431,97 kg Laborer 0,0070 10,02  
2 
6,00 
    Skill Laborer 0,0035 5,01 3,00 
    Chief Laborer 0,0007 1,00 1,00 
    Foreman 0,0004 0,57 1,00 
         
c Formwork 12,51 m2 Laborer 0,6600 8,26 
2 
5,00 
    Skill Laborer 0,3300 4,13 3,00 
    Chief Laborer 0,0330 0,41 1,00 
    Foreman 0,0330 0,41 1,00 
         
d Ready Mix Concrete K-400 10,49 m3 Laborer 1,1000 11,54 
2 
6,00 
    Skill Laborer 0,5000 5,25 3,00 
    Chief Laborer 0,0500 0,52 1,00 
    Foreman 0,0500 0,52 1,00 
2 GROUND FLOOR        
A SLAB WORK        
a Reinforcement Steel 5.928,54 kg Laborer 0,0070 41,50  
5 
9,00 
    Skill Laborer 0,0035 20,75 5,00 
    Chief Laborer 0,0007 4,15 1,00 
    Foreman 0,0004 2,37 1,00 
         
b Formwork 480,93 m2 Laborer 0,6600 317,41 
16 
20,00 
    Skill Laborer 0,3300 158,71 10,00 
    Chief Laborer 0,0330 15,87 1,00 
    Foreman 0,0330 15,87 1,00 
         
c Ready Mix Concrete K-300 52,32 m3 Laborer 1,1000 57,55 
3 
20,00 
    Skill Laborer 0,5000 26,16 9,00 
    Chief Laborer 0,0500 2,62 1,00 
    Foreman 0,0500 2,62 1,00 
B COLUMN WORK        
a Reinforcement Steel 9.205,01 kg Laborer 0,0070 64,44  
7 
10,00 
    Skill Laborer 0,0035 32,22 5,00 
    Chief Laborer 0,0007 6,44 1,00 
    Foreman 0,0004 3,68 1,00 
         
b Formwork 211,30 m2 Laborer 0,6600 139,46 
7 
20,00 
    Skill Laborer 0,3300 69,73 10,00 
    Chief Laborer 0,0330 6,97 1,00 
    Foreman 0,0330 6,97 1,00 
         
c Ready Mix Concrete K-400 37,93 m3 Laborer 1,1000 41,72 
2 
21,00 
    Skill Laborer 0,5000 18,97 10,00 
    Chief Laborer 0,0500 1,90 1,00 
    Foreman 0,0500 1,90 1,00 
C BEAM WORK        
a Reinforcement Steel 10.918,74 kg Laborer 0,0070 76,43  
8 
10,00 
    Skill Laborer 0,0035 38,22 5,00 
    Chief Laborer 0,0007 7,64 1,00 
    Foreman 0,0004 4,37 1,00 
         
b Formwork 346,13 m2 Laborer 0,6600 228,44  
12 
20,00 
    Skill Laborer 0,3300 114,22 10,00 
    Chief Laborer 0,0330 11,42 1,00 
    Foreman 0,0330 11,42 1,00 
         
c Ready Mix Concrete K-300 35,42 m3 Laborer 1,1000 38,96 
2 
20,00 
    Skill Laborer 0,5000 17,71 9,00 
    Chief Laborer 0,0500 1,77 1,00 
    Foreman 0,0500 1,77 1,00 
 
 
NO 
 
WORK ITEM 
VOLUME LABOR NEEDS 
TOTAL UNIT LABOR COEFF 
LABOR 
NEEDS 
DURATI 
ON 
LABOR PER 
DAY 
I PREPARATORY WORK        
1 Measuring and Installation of Bouwplank 104,50 m' Laborer 0,1000 10,45  
2 
6,00 
    Skill Laborer 0,1000 10,45 6,00 
    Chief Laborer 0,0100 1,05 1,00 
    Foreman 0,0050 0,52 1,00 
         
2 Land Clearing 681,14 m2 Laborer 0,1000 68,11 
7 
10,00 
    Foreman 0,0500 34,06 5,00 
II SOIL WORK        
1 Excavation of Soil Work 2.079,78 m3 Laborer 0,0263 54,70 
7 
8,00 
    Foreman 0,0066 13,73 2,00 
         
2 Backfilling of Soil Work 86,16 m3 Laborer 0,3000 25,85 
2 
13,00 
    Foreman 0,0100 0,86 1,00 
III LOWER STRUCTURE WORK        
A FOUNDATION WORK        
1 Bored Pile Foundation Ø = 800 mm 2.136,00 m' Laborer 0,1250 267,00  
23 
12,00 
    Skill Laborer 0,0625 133,50 6,00 
    Chief Laborer 0,0313 66,75 3,00 
    Foreman 0,0104 22,25 1,00 
B SOLDIER PILE WORK        
1 Soldier Pile Ø = 600 mm 662,00 m' Laborer 0,2143 141,87  
12 
12,00 
    Skill Laborer 0,1071 70,90 6,00 
    Chief Laborer 0,0536 35,48 3,00 
    Foreman 0,0179 11,85 1,00 
         
2 Bentonite Ø = 600 mm 156,64 m3 Laborer 0,5000 78,32 
4 
20,00 
    Skill Laborer 0,5000 78,32 20,00 
    Chief Laborer 0,0500 7,83 2,00 
    Foreman 0,0250 3,92 1,00 
C CAPPING BEAM WORK        
1 Work Floor 3,82 m3 Laborer 0,2000 0,76 
1 
1,00 
    Skill Laborer 0,2000 0,76 1,00 
    Chief Laborer 0,0200 0,08 1,00 
    Foreman 0,0600 0,23 1,00 
         
2 Reinforcement Steel 2.769,58 kg Laborer 0,0070 19,39  
2 
10,00 
    Skill Laborer 0,0035 9,69 5,00 
    Chief Laborer 0,0007 1,94 1,00 
    Foreman 0,0004 1,11 1,00 
         
3 Formwork 95,56 m2 Laborer 0,6600 63,07 
4 
16,00 
    Skill Laborer 0,3300 31,53 8,00 
    Chief Laborer 0,0330 3,15 1,00 
    Foreman 0,0330 3,15 1,00 
         
4 Ready Mix Concrete K-300 38,22 m3 Laborer 1,1000 42,05 
2 
22,00 
    Skill Laborer 0,5000 19,11 10,00 
    Chief Laborer 0,0500 1,91 1,00 
    Foreman 0,0500 1,91 1,00 
D PILE CAP WORK        
1 Work Floor 15,92 m3 Laborer 0,2000 3,18 
1 
4,00 
    Skill Laborer 0,2000 3,18 4,00 
    Chief Laborer 0,0200 0,32 1,00 
    Foreman 0,0600 0,96 1,00 
         
2 Reinforcement Steel 48.638,84 kg Laborer 0,0070 340,47  
18 
19,00 
    Skill Laborer 0,0035 170,24 10,00 
    Chief Laborer 0,0007 34,05 2,00 
    Foreman 0,0004 19,46 2,00 
         
3 Formwork 373,17 m2 Laborer 0,3000 111,95 
5 
23,00 
    Skill Laborer 0,2600 97,02 20,00 
    Chief Laborer 0,0260 9,70 2,00 
    Foreman 0,0050 1,87 1,00 
         
4 Ready Mix Concrete K-300 477,53 m3 Laborer 1,1000 525,28 
12 
44,00 
    Skill Laborer 0,5000 238,76 20,00 
    Chief Laborer 0,0500 23,88 2,00 
    Foreman 0,0500 23,88 2,00 
E TIE BEAM WORK        
1 Work Floor 1,31 m3 Laborer 0,2000 0,26 
1 
1,00 
    Skill Laborer 0,2000 0,26 1,00 
    Chief Laborer 0,0200 0,03 1,00 
    Foreman 0,0600 0,08 1,00 
         
2 Reinforcement Steel 4563,12 kg Laborer 0,0070 31,94  
4 
8,00 
    Skill Laborer 0,0035 15,97 4,00 
    Chief Laborer 0,0007 3,19 1,00 
    Foreman 0,0004 1,83 1,00 
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c Ready Mix Concrete K-300 54,91 m3 Laborer 1,1000 60,40  
 
3 
21,00 
    Skill Laborer 0,5000 27,45 10,00 
    Chief Laborer 0,0500 2,75 1,00 
    Foreman 0,0500 2,75 1,00 
B COLUMN WORK        
a Reinforcement Steel 6.233,43 kg Laborer 0,0070 43,63  
 
5 
9,00 
    Skill Laborer 0,0035 21,82 5,00 
    Chief Laborer 0,0007 4,36 1,00 
    Foreman 0,0004 2,49 1,00 
         
b Formwork 126,60 m2 Laborer 0,6600 83,56  
 
5 
17,00 
    Skill Laborer 0,3300 41,78 9,00 
    Chief Laborer 0,0330 4,18 1,00 
    Foreman 0,0330 4,18 1,00 
         
c Ready Mix Concrete K-400 18,96 m3 Laborer 1,1000 20,86  
 
1 
21,00 
    Skill Laborer 0,5000 9,48 10,00 
    Chief Laborer 0,0500 0,95 1,00 
    Foreman 0,0500 0,95 1,00 
C BEAM WORK        
a Reinforcement Steel 11.555,46 kg Laborer 0,0070 80,89  
 
9 
9,00 
    Skill Laborer 0,0035 40,44 5,00 
    Chief Laborer 0,0007 8,09 1,00 
    Foreman 0,0004 4,62 1,00 
         
b Formwork 354,37 m2 Laborer 0,6600 233,89  
 
12 
20,00 
    Skill Laborer 0,3300 116,94 10,00 
    Chief Laborer 0,0330 11,69 1,00 
    Foreman 0,0330 11,69 1,00 
         
c Ready Mix Concrete K-300 35,64 m3 Laborer 1,1000 39,20  
 
2 
20,00 
    Skill Laborer 0,5000 17,82 9,00 
    Chief Laborer 0,0500 1,78 1,00 
    Foreman 0,0500 1,78 1,00 
D STAIRS WORK        
a Reinforcement Steel 714,22 kg Laborer 0,0070 5,00  
 
1 
5,00 
    Skill Laborer 0,0035 2,50 3,00 
    Chief Laborer 0,0007 0,50 1,00 
    Foreman 0,0004 0,29 1,00 
         
b Formwork 36,36 m2 Laborer 0,6600 24,00  
 
2 
13,00 
    Skill Laborer 0,3300 12,00 7,00 
    Chief Laborer 0,0330 1,20 1,00 
    Foreman 0,0330 1,20 1,00 
         
c Ready Mix Concrete K-300 4,85 m3 Laborer 1,1000 5,33  
 
1 
6,00 
    Skill Laborer 0,5000 2,42 3,00 
    Chief Laborer 0,0500 0,24 1,00 
    Foreman 0,0500 0,24 1,00 
8 6th FLOOR        
A SLAB WORK        
a Reinforcement Steel 5.925,05 kg Laborer 0,0070 41,48  
 
5 
9,00 
    Skill Laborer 0,0035 20,74 5,00 
    Chief Laborer 0,0007 4,15 1,00 
    Foreman 0,0004 2,37 1,00 
         
b Formwork 505,10 m2 Laborer 0,6600 333,37  
 
17 
20,00 
    Skill Laborer 0,3300 166,68 10,00 
    Chief Laborer 0,0330 16,67 1,00 
    Foreman 0,0330 16,67 1,00 
         
c Ready Mix Concrete K-300 54,91 m3 Laborer 1,1000 60,40  
 
3 
21,00 
    Skill Laborer 0,5000 27,45 10,00 
    Chief Laborer 0,0500 2,75 1,00 
    Foreman 0,0500 2,75 1,00 
B COLUMN WORK        
a Reinforcement Steel 5.210,99 kg Laborer 0,0070 36,48  
 
4 
10,00 
    Skill Laborer 0,0035 18,24 5,00 
    Chief Laborer 0,0007 3,65 1,00 
    Foreman 0,0004 2,08 1,00 
         
b Formwork 105,00 m2 Laborer 0,6600 69,30  
 
4 
18,00 
    Skill Laborer 0,3300 34,65 9,00 
    Chief Laborer 0,0330 3,47 1,00 
    Foreman 0,0330 3,47 1,00 
         
c Ready Mix Concrete K-400 13,56 m3 Laborer 1,1000 14,92  
 
1 
15,00 
    Skill Laborer 0,5000 6,78 7,00 
    Chief Laborer 0,0500 0,68 1,00 
    Foreman 0,0500 0,68 1,00 
C BEAM WORK        
a Reinforcement Steel 11.555,46 kg Laborer 0,0070 80,89  
 
9 
9,00 
    Skill Laborer 0,0035 40,44 5,00 
    Chief Laborer 0,0007 8,09 1,00 
    Foreman 0,0004 4,62 1,00 
         
b Formwork 354,37 m2 Laborer 0,6600 233,89  
 
12 
20,00 
    Skill Laborer 0,3300 116,94 10,00 
    Chief Laborer 0,0330 11,69 1,00 
    Foreman 0,0330 11,69 1,00 
         
c Ready Mix Concrete K-300 35,64 m3 Laborer 1,1000 39,20  
 
2 
20,00 
    Skill Laborer 0,5000 17,82 9,00 
    Chief Laborer 0,0500 1,78 1,00 
    Foreman 0,0500 1,78 1,00 
D STAIRS WORK        
a Reinforcement Steel 714,22 kg Laborer 0,0070 5,00  
 
1 
5,00 
    Skill Laborer 0,0035 2,50 3,00 
    Chief Laborer 0,0007 0,50 1,00 
    Foreman 0,0004 0,29 1,00 
         
b Formwork 36,36 m2 Laborer 0,6600 24,00  
 
2 
13,00 
    Skill Laborer 0,3300 12,00 7,00 
    Chief Laborer 0,0330 1,20 1,00 
    Foreman 0,0330 1,20 1,00 
         
c Ready Mix Concrete K-300 4,85 m3 Laborer 1,1000 5,33  
 
1 
6,00 
    Skill Laborer 0,5000 2,42 3,00 
    Chief Laborer 0,0500 0,24 1,00 
    Foreman 0,0500 0,24 1,00 
9 7th FLOOR        
A SLAB WORK        
a Reinforcement Steel 5.925,05 kg Laborer 0,0070 41,48  
 
5 
9,00 
    Skill Laborer 0,0035 20,74 5,00 
    Chief Laborer 0,0007 4,15 1,00 
    Foreman 0,0004 2,37 1,00 
         
b Formwork 505,10 m2 Laborer 0,6600 333,37  
 
17 
20,00 
    Skill Laborer 0,3300 166,68 10,00 
    Chief Laborer 0,0330 16,67 1,00 
    Foreman 0,0330 16,67 1,00 
         
c Ready Mix Concrete K-300 54,91 m3 Laborer 1,1000 60,40  
 
3 
21,00 
    Skill Laborer 0,5000 27,45 10,00 
    Chief Laborer 0,0500 2,75 1,00 
    Foreman 0,0500 2,75 1,00 
B COLUMN WORK        
a Reinforcement Steel 5.210,99 kg Laborer 0,0070 36,48  
 
4 
10,00 
    Skill Laborer 0,0035 18,24 5,00 
    Chief Laborer 0,0007 3,65 1,00 
    Foreman 0,0004 2,08 1,00 
         
b Formwork 105,00 m2 Laborer 0,6600 69,30  
 
4 
18,00 
    Skill Laborer 0,3300 34,65 9,00 
    Chief Laborer 0,0330 3,47 1,00 
    Foreman 0,0330 3,47 1,00 
         
c Ready Mix Concrete K-400 13,56 m3 Laborer 1,1000 14,92  
 
1 
15,00 
    Skill Laborer 0,5000 6,78 7,00 
    Chief Laborer 0,0500 0,68 1,00 
    Foreman 0,0500 0,68 1,00 
 
C BEAM WORK        
a Reinforcement Steel 11.555,46 kg Laborer 0,0070 80,89  
9 
9,00 
    Skill Laborer 0,0035 40,44 5,00 
    Chief Laborer 0,0007 8,09 1,00 
    Foreman 0,0004 4,62 1,00 
         
b Formwork 354,37 m2 Laborer 0,6600 233,89  
 
12 
20,00 
    Skill Laborer 0,3300 116,94 10,00 
    Chief Laborer 0,0330 11,69 1,00 
    Foreman 0,0330 11,69 1,00 
         
c Ready Mix Concrete K-300 35,64 m3 Laborer 1,1000 39,20  
 
2 
20,00 
    Skill Laborer 0,5000 17,82 9,00 
    Chief Laborer 0,0500 1,78 1,00 
    Foreman 0,0500 1,78 1,00 
D STAIRS WORK        
a Reinforcement Steel 714,22 kg Laborer 0,0070 5,00  
1 
5,00 
    Skill Laborer 0,0035 2,50 3,00 
    Chief Laborer 0,0007 0,50 1,00 
    Foreman 0,0004 0,29 1,00 
         
b Formwork 36,36 m2 Laborer 0,6600 24,00  
 
2 
13,00 
    Skill Laborer 0,3300 12,00 7,00 
    Chief Laborer 0,0330 1,20 1,00 
    Foreman 0,0330 1,20 1,00 
         
c Ready Mix Concrete K-300 4,85 m3 Laborer 1,1000 5,33  
 
1 
6,00 
    Skill Laborer 0,5000 2,42 3,00 
    Chief Laborer 0,0500 0,24 1,00 
    Foreman 0,0500 0,24 1,00 
10 8th FLOOR 
       
A SLAB WORK        
a Reinforcement Steel 5.925,05 kg Laborer 0,0070 41,48  
5 
9,00 
    Skill Laborer 0,0035 20,74 5,00 
    Chief Laborer 0,0007 4,15 1,00 
    Foreman 0,0004 2,37 1,00 
         
b Formwork 505,10 m2 Laborer 0,6600 333,37  
 
17 
20,00 
    Skill Laborer 0,3300 166,68 10,00 
    Chief Laborer 0,0330 16,67 1,00 
    Foreman 0,0330 16,67 1,00 
         
c Ready Mix Concrete K-300 54,91 m3 Laborer 1,1000 60,40  
 
3 
21,00 
    Skill Laborer 0,5000 27,45 10,00 
    Chief Laborer 0,0500 2,75 1,00 
    Foreman 0,0500 2,75 1,00 
B COLUMN WORK        
a Reinforcement Steel 4.470,40 kg Laborer 0,0070 31,29  
4 
8,00 
    Skill Laborer 0,0035 15,65 4,00 
    Chief Laborer 0,0007 3,13 1,00 
    Foreman 0,0004 1,79 1,00 
         
b Formwork 105,00 m2 Laborer 0,6600 69,30  
 
4 
18,00 
    Skill Laborer 0,3300 34,65 9,00 
    Chief Laborer 0,0330 3,47 1,00 
    Foreman 0,0330 3,47 1,00 
         
c Ready Mix Concrete K-400 13,56 m3 Laborer 1,1000 14,92  
 
1 
15,00 
    Skill Laborer 0,5000 6,78 7,00 
    Chief Laborer 0,0500 0,68 1,00 
    Foreman 0,0500 0,68 1,00 
C BEAM WORK        
a Reinforcement Steel 11.555,46 kg Laborer 0,0070 80,89  
9 
9,00 
    Skill Laborer 0,0035 40,44 5,00 
    Chief Laborer 0,0007 8,09 1,00 
    Foreman 0,0004 4,62 1,00 
         
b Formwork 354,37 m2 Laborer 0,6600 233,89  
 
12 
20,00 
    Skill Laborer 0,3300 116,94 10,00 
    Chief Laborer 0,0330 11,69 1,00 
    Foreman 0,0330 11,69 1,00 
         
c Ready Mix Concrete K-300 35,64 m3 Laborer 1,1000 39,20  
 
2 
20,00 
    Skill Laborer 0,5000 17,82 9,00 
    Chief Laborer 0,0500 1,78 1,00 
    Foreman 0,0500 1,78 1,00 
D STAIRS WORK        
a Reinforcement Steel 714,22 kg Laborer 0,0070 5,00  
1 
5,00 
    Skill Laborer 0,0035 2,50 3,00 
    Chief Laborer 0,0007 0,50 1,00 
    Foreman 0,0004 0,29 1,00 
         
b Formwork 36,36 m2 Laborer 0,6600 24,00  
 
2 
13,00 
    Skill Laborer 0,3300 12,00 7,00 
    Chief Laborer 0,0330 1,20 1,00 
    Foreman 0,0330 1,20 1,00 
         
c Ready Mix Concrete K-300 4,85 m3 Laborer 1,1000 5,33  
 
1 
6,00 
    Skill Laborer 0,5000 2,42 3,00 
    Chief Laborer 0,0500 0,24 1,00 
    Foreman 0,0500 0,24 1,00 
11 ROOF FLOOR        
A SLAB WORK        
a Reinforcement Steel 5.925,05 kg Laborer 0,0070 41,48  
5 
9,00 
    Skill Laborer 0,0035 20,74 5,00 
    Chief Laborer 0,0007 4,15 1,00 
    Foreman 0,0004 2,37 1,00 
         
b Formwork 505,10 m2 Laborer 0,6600 333,37  
 
17 
20,00 
    Skill Laborer 0,3300 166,68 10,00 
    Chief Laborer 0,0330 16,67 1,00 
    Foreman 0,0330 16,67 1,00 
         
c Ready Mix Concrete K-300 54,91 m3 Laborer 1,1000 60,40  
 
3 
21,00 
    Skill Laborer 0,5000 27,45 10,00 
    Chief Laborer 0,0500 2,75 1,00 
    Foreman 0,0500 2,75 1,00 
B BEAM WORK        
a Reinforcement Steel 11.555,46 kg Laborer 0,0070 80,89  
9 
9,00 
    Skill Laborer 0,0035 40,44 5,00 
    Chief Laborer 0,0007 8,09 1,00 
    Foreman 0,0004 4,62 1,00 
         
b Formwork 354,37 m2 Laborer 0,6600 233,89  
 
12 
20,00 
    Skill Laborer 0,3300 116,94 10,00 
    Chief Laborer 0,0330 11,69 1,00 
    Foreman 0,0330 11,69 1,00 
         
c Ready Mix Concrete K-300 35,64 m3 Laborer 1,1000 39,20  
 
2 
20,00 
    Skill Laborer 0,5000 17,82 9,00 
    Chief Laborer 0,0500 1,78 1,00 
    Foreman 0,0500 1,78 1,00 
V CORE WALL WORK        
a Reinforcement Steel 65.701,88 kg Laborer 0,0070 459,91  
33 
14,00 
    Skill Laborer 0,0035 229,96 7,00 
    Chief Laborer 0,0007 45,99 2,00 
    Foreman 0,0004 26,28 1,00 
         
b Formwork 1.002,12 m2 Laborer 0,6600 661,40  
 
34 
20,00 
    Skill Laborer 0,3300 330,70 10,00 
    Chief Laborer 0,0330 33,07 1,00 
    Foreman 0,0330 33,07 1,00 
         
c Ready Mix Concrete K-400 146,76 m3 Laborer 1,1000 161,44  
 
15,00 
    Skill Laborer 0,5000 73,38 7,00 
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    Chief Laborer 0,0500 7,34 11 1,00 
    Foreman 0,0500 7,34 1,00 
Table 3. Material Needs Calculation 
 
 
    Meranti Wood Beam (Class II) m3 0,0180 6,2303 
    Plywood 15 mm Lbr 0,3500 121,1443 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 692,2531 
c Ready Mix Concrete K-300 35,42 m3 Ready Mix Concrete K300 m3 1,0500 37,1874 
D STAIRS WORK       
a Reinforcement Steel 1.033,95 kg Reinforcement Steel kg 1,0500 1085,6494 
    Annealed Wire kg 0,0150 15,5093 
b Formwork 44,61 m2 Meranti Wood (Class III) m3 0,0300 1,3383 
    Nail kg 0,4000 17,8442 
    Formwork Oil Liter 0,1500 6,6916 
    Meranti Wood Beam (Class II) m3 0,0150 0,6692 
    Plywood 15 mm Lbr 0,3500 15,6137 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 89,2210 
c Ready Mix Concrete K-300 5,94 m3 Ready Mix Concrete K300 m3 1,0500 6,2355 
3 MEZZANINE       
A SLAB WORK       
a Reinforcement Steel 3.602,23 kg Reinforcement Steel kg 1,0500 3782,3427 
    Annealed Wire kg 0,0150 54,0335 
b Formwork 307,02 m2 Meranti Wood (Class III) m3 0,0400 12,2809 
    Nail kg 0,4000 122,8088 
    Formwork Oil Liter 0,2000 61,4044 
    Meranti Wood Beam (Class II) m3 0,0150 4,6053 
    Plywood 15 mm Lbr 0,3500 107,4577 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 1842,1320 
c Ready Mix Concrete K-300 33,36 m3 Ready Mix Concrete K300 m3 1,0500 35,0318 
B COLUMN WORK       
a Reinforcement Steel 7.380,65 kg Reinforcement Steel kg 1,0500 7749,6825 
    Annealed Wire kg 0,0150 110,7098 
b Formwork 152,40 m2 Meranti Wood (Class III) m3 0,0400 6,0960 
    Nail kg 0,4000 60,9600 
    Formwork Oil Liter 0,2000 30,4800 
    Meranti Wood Beam (Class II) m3 0,0150 2,2860 
    Plywood 15 mm Lbr 0,3500 53,3400 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 304,8000 
c Ready Mix Concrete K-400 27,03 m3 Ready Mix Concrete K400 m3 1,0500 28,3815 
C BEAM WORK       
a Reinforcement Steel 6.902,27 kg Reinforcement Steel kg 1,0500 7247,3849 
    Annealed Wire kg 0,0150 103,5341 
b Formwork 212,74 m2 Meranti Wood (Class III) m3 0,0400 8,5095 
    Nail kg 0,4000 85,0945 
    Formwork Oil Liter 0,2000 42,5473 
    Meranti Wood Beam (Class II) m3 0,0180 3,8293 
    Plywood 15 mm Lbr 0,3500 74,4577 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 425,4726 
c Ready Mix Concrete K-300 20,78 m3 Ready Mix Concrete K300 m3 1,0500 21,8218 
D STAIRS WORK       
a Reinforcement Steel 714,22 kg Reinforcement Steel kg 1,0500 749,9354 
    Annealed Wire kg 0,0150 10,7134 
b Formwork 36,36 m2 Meranti Wood (Class III) m3 0,0300 1,0909 
    Nail kg 0,4000 14,5456 
    Formwork Oil Liter 0,1500 5,4546 
    Meranti Wood Beam (Class II) m3 0,0150 0,5455 
    Plywood 15 mm Lbr 0,3500 12,7274 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 72,7280 
c Ready Mix Concrete K-300 4,85 m3 Ready Mix Concrete K300 m3 1,0500 5,0918 
4 2nd FLOOR       
A SLAB WORK       
a Reinforcement Steel 5.925,05 kg Reinforcement Steel kg 1,0500 6221,3036 
    Annealed Wire kg 0,0150 88,8758 
b Formwork 505,10 m2 Meranti Wood (Class III) m3 0,0400 20,2040 
    Nail kg 0,4000 202,0400 
    Formwork Oil Liter 0,2000 101,0200 
    Meranti Wood Beam (Class II) m3 0,0150 7,5765 
    Plywood 15 mm Lbr 0,3500 176,7850 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 3030,6000 
c Ready Mix Concrete K-300 54,91 m3 Ready Mix Concrete K300 m3 1,0500 57,6551 
B COLUMN WORK       
a Reinforcement Steel 7.380,65 kg Reinforcement Steel kg 1,0500 7749,6825 
    Annealed Wire kg 0,0150 110,7098 
b Formwork 152,40 m2 Meranti Wood (Class III) m3 0,0400 6,0960 
    Nail kg 0,4000 60,9600 
    Formwork Oil Liter 0,2000 30,4800 
    Meranti Wood Beam (Class II) m3 0,0150 2,2860 
    Plywood 15 mm Lbr 0,3500 53,3400 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 304,8000 
c Ready Mix Concrete K-400 27,03 m3 Ready Mix Concrete K400 m3 1,0500 28,3815 
C BEAM WORK       
a Reinforcement Steel 11.555,46 kg Reinforcement Steel kg 1,0500 12133,2303 
    Annealed Wire kg 0,0150 173,3319 
b Formwork 354,37 m2 Meranti Wood (Class III) m3 0,0400 14,1750 
    Nail kg 0,4000 141,7498 
    Formwork Oil Liter 0,2000 70,8749 
    Meranti Wood Beam (Class II) m3 0,0180 6,3787 
    Plywood 15 mm Lbr 0,3500 124,0311 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 708,7491 
c Ready Mix Concrete K-300 35,64 m3 Ready Mix Concrete K300 m3 1,0500 37,4204 
D STAIRS WORK       
a Reinforcement Steel 714,22 kg Reinforcement Steel kg 1,0500 749,9354 
    Annealed Wire kg 0,0150 10,7134 
b Formwork 36,36 m2 Meranti Wood (Class III) m3 0,0300 1,0909 
    Nail kg 0,4000 14,5456 
    Formwork Oil Liter 0,1500 5,4546 
    Meranti Wood Beam (Class II) m3 0,0150 0,5455 
    Plywood 15 mm Lbr 0,3500 12,7274 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 72,7280 
c Ready Mix Concrete K-300 4,85 m3 Ready Mix Concrete K300 m3 1,0500 5,0918 
5 3th FLOOR       
A SLAB WORK       
a Reinforcement Steel 5.925,05 kg Reinforcement Steel kg 1,0500 6221,3036 
    Annealed Wire kg 0,0150 88,8758 
b Formwork 505,10 m2 Meranti Wood (Class III) m3 0,0400 20,2040 
    Nail kg 0,4000 202,0400 
    Formwork Oil Liter 0,2000 101,0200 
    Meranti Wood Beam (Class II) m3 0,0150 7,5765 
    Plywood 15 mm Lbr 0,3500 176,7850 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 3030,6000 
c Ready Mix Concrete K-300 54,91 m3 Ready Mix Concrete K300 m3 1,0500 57,6551 
B COLUMN WORK       
a Reinforcement Steel 6.233,43 kg Reinforcement Steel kg 1,0500 6545,1015 
    Annealed Wire kg 0,0150 93,5015 
b Formwork 126,60 m2 Meranti Wood (Class III) m3 0,0400 5,0640 
    Nail kg 0,4000 50,6400 
    Formwork Oil Liter 0,2000 25,3200 
    Meranti Wood Beam (Class II) m3 0,0150 1,8990 
    Plywood 15 mm Lbr 0,3500 44,3100 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 253,2000 
c Ready Mix Concrete K-400 18,96 m3 Ready Mix Concrete K400 m3 1,0500 19,9080 
C BEAM WORK       
a Reinforcement Steel 11.555,46 kg Reinforcement Steel kg 1,0500 12133,2303 
    Annealed Wire kg 0,0150 173,3319 
b Formwork 354,37 m2 Meranti Wood (Class III) m3 0,0400 14,1750 
    Nail kg 0,4000 141,7498 
    Formwork Oil Liter 0,2000 70,8749 
    Meranti Wood Beam (Class II) m3 0,0180 6,3787 
    Plywood 15 mm Lbr 0,3500 124,0311 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 708,7491 
c Ready Mix Concrete K-300 35,64 m3 Ready Mix Concrete K300 m3 1,0500 37,4204 
D STAIRS WORK       
a Reinforcement Steel 714,22 kg Reinforcement Steel kg 1,0500 749,9354 
    Annealed Wire kg 0,0150 10,7134 
b Formwork 36,36 m2 Meranti Wood (Class III) m3 0,0300 1,0909 
    Nail kg 0,4000 14,5456 
    Formwork Oil Liter 0,1500 5,4546 
    Meranti Wood Beam (Class II) m3 0,0150 0,5455 
    Plywood 15 mm Lbr 0,3500 12,7274 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 72,7280 
c Ready Mix Concrete K-300 4,85 m3 Ready Mix Concrete K300 m3 1,0500 5,0918 
6 4th FLOOR       
A SLAB WORK       
a Reinforcement Steel 5.925,05 kg Reinforcement Steel kg 1,0500 6221,3036 
    Annealed Wire kg 0,0150 88,8758 
b Formwork 505,10 m2 Meranti Wood (Class III) m3 0,0400 20,2040 
    Nail kg 0,4000 202,0400 
    Formwork Oil Liter 0,2000 101,0200 
    Meranti Wood Beam (Class II) m3 0,0150 7,5765 
    Plywood 15 mm Lbr 0,3500 176,7850 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 3030,6000 
c Ready Mix Concrete K-300 54,91 m3 Ready Mix Concrete K300 m3 1,0500 57,6551 
B COLUMN WORK       
a Reinforcement Steel 6.233,43 kg Reinforcement Steel kg 1,0500 6545,1015 
NO WORK ITEM 
VOLUME MATERIAL NEEDS 
TOTAL UNIT MATERIAL UNIT COEFF TOTAL 
I PREPARATORY WORK       
1 Measuring and Installation of 104,50 m' Wood Beam 5/7 m3 0,0120 1,2540 
 Bouwplank   Wood Board 3/20 m3 0,0070 0,7315 
    Nail 2 - 5" kg 0,0200 2,0900 
II SOIL WORK       
1 Backfilling of Soil Work 86,16 m3 Backfilling Sand m3 1,2000 103,3927 
III LOWER STRUCTURE WORK       
A FOUNDATION WORK       
1 Bored Pile Foundation Ø = 800 mm 2.136,00 m' Reinforcement Steel kg 43,3858 92672,0688 
    Ready Mix Concrete K-300 m3 0,5027 1073,6698 
    Casing m2 2,5133 5368,3490 
B SOLDIER PILE WORK       
1 Soldier Pile Ø = 600 mm 662,00 m' Reinforcement Steel kg 31,4475 20818,2450 
    Ready Mix Concrete K-300 m3 0,2827 187,1759 
    Casing m2 1,8850 1247,8395 
2 Bentonite Ø = 600 mm 156,64 m3 Portland Cement kg 250,0000 39159,9194 
    Bentonite Clay kg 50,0000 7831,9839 
    Water Liter 1000,0000 156639,6774 
C CAPPING BEAM WORK       
1 Work Floor 3,82 m3 Portland Cement kg 230,0000 879,1520 
    
Concrete Sand m3 0,6379 2,4381 
    
Concrete Coral m3 0,6041 2,3092 
    Water Liter 0,0720 0,2752 
2 Reinforcement Steel 2.769,58 kg Reinforcement Steel kg 1,0500 2908,0598 
    Annealed Wire kg 0,0150 41,5437 
3 Formwork 95,56 m2 Meranti Wood (Class III) m3 0,0400 3,8224 
    Nail kg 0,4000 38,2240 
    Formwork Oil Liter 0,2000 19,1120 
    Meranti Wood Beam (Class II) m3 0,0180 1,7201 
    Plywood 15 mm Lbr 0,3500 33,4460 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 191,1200 
4 Ready Mix Concrete K-300 38,22 m3 Ready Mix Concrete K300 m3 1,0500 40,1352 
D PILE CAP WORK       
1 Work Floor 15,92 m3 Portland Cement kg 230,0000 3661,0552 
    
Concrete Sand m3 0,6379 10,1532 
    
Concrete Coral m3 0,6041 9,6161 
    Water Liter 0,0720 1,1461 
2 Reinforcement Steel 48.638,84 kg Reinforcement Steel kg 1,0500 51070,7820 
    Annealed Wire kg 0,0150 729,5826 
3 Formwork 373,17 m2 Concrete Brick Bh 13,0000 4851,2100 
    Portland Cement kg 10,0000 3731,7000 
    Sand Tide kg 0,2000 74,6340 
4 Ready Mix Concrete K-300 477,53 m3 Ready Mix Concrete K300 m3 1,0500 501,4054 
E TIE BEAM WORK       
1 Work Floor 1,31 m3 Portland Cement kg 230,0000 300,2478 
    
Concrete Sand m3 0,6379 0,8327 
    
Concrete Coral m3 0,6041 0,7886 
    Water Liter 0,0720 0,0940 
2 Reinforcement Steel 4563,12 kg Reinforcement Steel kg 1,0500 4791,2771 
    Annealed Wire kg 0,0150 68,4468 
3 Formwork 96,91 m2 Concrete Brick Bh 13,0000 1259,8430 
    Portland Cement kg 10,0000 969,1100 
    Sand Tide kg 0,2000 19,3822 
4 Ready Mix Concrete K-300 17,08 m3 Ready Mix Concrete K300 m3 1,0500 17,9384 
F RETAINING WALL WORK       
1 Reinforcement Steel 9.287,85 kg Reinforcement Steel kg 1,0500 9752,2453 
    Annealed Wire kg 0,0150 139,3178 
2 Formwork 385,31 m2 Meranti Wood (Class III) m3 0,0300 11,5592 
    Nail kg 0,4000 154,1220 
    Formwork Oil Liter 0,2000 77,0610 
    Meranti Wood Beam (Class II) m3 0,0200 7,7061 
    Plywood 15 mm Lbr 0,3500 134,8568 
    Dolken Wood 8/10 cm L = 4 m Batang 3,0000 1155,9150 
    Spacer of Formwork Bh 4,0000 1541,2200 
3 Ready Mix Concrete K-400 96,35 m3 Ready Mix Concrete K300 m3 1,0500 101,1638 
IV UPPER STRUCTURE WORK       
1 BASEMENT       
A SLAB WORK       
a Work Floor (width = 5 cm) 19,08 m3 Portland Cement kg 230,0000 4388,4000 
    
Concrete Sand m3 0,6379 12,1703 
    
Concrete Coral m3 0,6041 11,5266 
    Water Liter 0,0720 1,3738 
b Reinforcement Steel 4.297,97 kg Reinforcement Steel kg 1,0500 4512,8685 
    Annealed Wire kg 0,0150 64,4696 
c Ready Mix Concrete K-300 80,65 m3 Ready Mix Concrete K300 m3 1,0500 84,6825 
B COLUMN WORK       
a Reinforcement Steel 11.931,55 kg Reinforcement Steel kg 1,0500 12528,1275 
    Annealed Wire kg 0,0150 178,9733 
b Formwork 169,60 m2 Meranti Wood (Class III) m3 0,0400 6,7840 
    Nail kg 0,4000 67,8400 
    Formwork Oil Liter 0,2000 33,9200 
    Meranti Wood Beam (Class II) m3 0,0150 2,5440 
    Plywood 15 mm Lbr 0,3500 59,3600 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 339,2000 
c Ready Mix Concrete K-400 28,04 m3 Ready Mix Concrete K400 m3 1,0500 29,4441 
C STAIRS WORK       
a Reinforcement Steel 399,86 kg Reinforcement Steel kg 1,0500 419,8541 
    Annealed Wire kg 0,0150 
 
5,9979 
b Formwork 13,75 m2 Meranti Wood (Class III) m3 0,0300 0,4125 
    Nail kg 0,4000 5,5000 
    Formwork Oil Liter 0,1500 2,0625 
    
Meranti Wood Beam (Class II) m3 0,0150 0,2063 
    Plywood 15 mm Lbr 0,3500 4,8125 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 27,5000 
c Ready Mix Concrete K-300 1,92 m3 Ready Mix Concrete K300 m3 1,0500 2,0160 
D RAMP       
a Backfilling Soil of Ramp 58,98 m3 Backfilling Sand m3 1,2000 70,7717 
b Reinforcement Steel 1.431,97 kg Reinforcement Steel kg 1,0500 1503,5650 
    Annealed Wire kg 0,0150 21,4795 
c Formwork 12,51 m2 Meranti Wood (Class III) m3 0,0400 0,5005 
    Nail kg 0,4000 5,0053 
    Formwork Oil Liter 0,2000 2,5027 
    Meranti Wood Beam (Class II) m3 0,0150 0,1877 
    Plywood 15 mm Lbr 0,3500 4,3797 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 25,0266 
d Ready Mix Concrete K-300 10,49 m3 Ready Mix Concrete K400 m3 1,0500 11,0161 
2 GROUND FLOOR       
A SLAB WORK       
a Reinforcement Steel 5.928,54 kg Reinforcement Steel kg 1,0500 6224,9670 
    Annealed Wire kg 0,0150 
 
88,9281 
b Formwork 480,93 m2 Meranti Wood (Class III) m3 0,0400 19,2371 
    Nail kg 0,4000 192,3708 
    Formwork Oil Liter 0,2000 96,1854 
    Meranti Wood Beam (Class II) m3 0,0150 7,2139 
    Plywood 15 mm Lbr 0,3500 168,3245 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 2885,5620 
c Ready Mix Concrete K-300 52,32 m3 Ready Mix Concrete K300 m3 1,0500 54,9360 
B COLUMN WORK       
a Reinforcement Steel 9.205,01 kg Reinforcement Steel kg 1,0500 9665,2605 
    Annealed Wire kg 0,0150 138,0752 
b Formwork 211,30 m2 Meranti Wood (Class III) m3 0,0400 8,4520 
    Nail kg 0,4000 84,5200 
    Formwork Oil Liter 0,2000 42,2600 
    Meranti Wood Beam (Class II) m3 0,0150 3,1695 
    Plywood 15 mm Lbr 0,3500 73,9550 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 422,6000 
c Ready Mix Concrete K-400 37,93 m3 Ready Mix Concrete K400 m3 1,0500 39,8265 
C BEAM WORK       
a Reinforcement Steel 10.918,74 kg Reinforcement Steel kg 1,0500 11464,6741 
    Annealed Wire kg 0,0150 
 
163,7811 
b Formwork 346,13 m2 Meranti Wood (Class III) m3 0,0400 13,8451 
    Nail kg 0,4000 138,4506 
    Formwork Oil Liter 0,2000 69,2253 
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    Annealed Wire kg 0,0150 93,5015 
b Formwork 126,60 m2 Meranti Wood (Class III) m3 0,0400 5,0640 
    Nail kg 0,4000 50,6400 
    Formwork Oil Liter 0,2000 25,3200 
    Meranti Wood Beam (Class II) m3 0,0150 1,8990 
    Plywood 15 mm Lbr 0,3500 44,3100 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 253,2000 
c Ready Mix Concrete K-400 18,96 m3 Ready Mix Concrete K400 m3 1,0500 19,9080 
C BEAM WORK       
a Reinforcement Steel 11.555,46 kg Reinforcement Steel kg 1,0500 12133,2303 
    Annealed Wire kg 0,0150 173,3319 
b Formwork 354,37 m2 Meranti Wood (Class III) m3 0,0400 14,1750 
    Nail kg 0,4000 141,7498 
    Formwork Oil Liter 0,2000 70,8749 
    Meranti Wood Beam (Class II) m3 0,0180 6,3787 
    Plywood 15 mm Lbr 0,3500 124,0311 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 708,7491 
c Ready Mix Concrete K-300 35,64 m3 Ready Mix Concrete K300 m3 1,0500 37,4204 
D STAIRS WORK       
a Reinforcement Steel 714,22 kg Reinforcement Steel kg 1,0500 749,9354 
    Annealed Wire kg 0,0150 10,7134 
b Formwork 36,36 m2 Meranti Wood (Class III) m3 0,0300 1,0909 
    Nail kg 0,4000 14,5456 
    Formwork Oil Liter 0,1500 5,4546 
    Meranti Wood Beam (Class II) m3 0,0150 0,5455 
    Plywood 15 mm Lbr 0,3500 12,7274 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 72,7280 
c Ready Mix Concrete K-300 4,85 m3 Ready Mix Concrete K300 m3 1,0500 5,0918 
7 5th FLOOR       
A SLAB WORK       
a Reinforcement Steel 5.925,05 kg Reinforcement Steel kg 1,0500 6221,3036 
    Annealed Wire kg 0,0150 88,8758 
b Formwork 505,10 m2 Meranti Wood (Class III) m3 0,0400 20,2040 
    Nail kg 0,4000 202,0400 
    Formwork Oil Liter 0,2000 101,0200 
    Meranti Wood Beam (Class II) m3 0,0150 7,5765 
    Plywood 15 mm Lbr 0,3500 176,7850 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 3030,6000 
c Ready Mix Concrete K-300 54,91 m3 Ready Mix Concrete K300 m3 1,0500 57,6551 
B COLUMN WORK       
a Reinforcement Steel 6.233,43 kg Reinforcement Steel kg 1,0500 6545,1015 
    Annealed Wire kg 0,0150 93,5015 
b Formwork 126,60 m2 Meranti Wood (Class III) m3 0,0400 5,0640 
    Nail kg 0,4000 50,6400 
    Formwork Oil Liter 0,2000 25,3200 
    Meranti Wood Beam (Class II) m3 0,0150 1,8990 
    Plywood 15 mm Lbr 0,3500 44,3100 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 253,2000 
c Ready Mix Concrete K-400 18,96 m3 Ready Mix Concrete K400 m3 1,0500 19,9080 
C BEAM WORK       
a Reinforcement Steel 11.555,46 kg Reinforcement Steel kg 1,0500 12133,2303 
    Annealed Wire kg 0,0150 173,3319 
b Formwork 354,37 m2 Meranti Wood (Class III) m3 0,0400 14,1750 
    Nail kg 0,4000 141,7498 
    Formwork Oil Liter 0,2000 70,8749 
    Meranti Wood Beam (Class II) m3 0,0180 6,3787 
    Plywood 15 mm Lbr 0,3500 124,0311 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 708,7491 
c Ready Mix Concrete K-300 35,64 m3 Ready Mix Concrete K300 m3 1,0500 37,4204 
D STAIRS WORK       
a Reinforcement Steel 714,22 kg Reinforcement Steel kg 1,0500 749,9354 
    Annealed Wire kg 0,0150 10,7134 
b Formwork 36,36 m2 Meranti Wood (Class III) m3 0,0300 1,0909 
    Nail kg 0,4000 14,5456 
    Formwork Oil Liter 0,1500 5,4546 
    Meranti Wood Beam (Class II) m3 0,0150 0,5455 
    Plywood 15 mm Lbr 0,3500 12,7274 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 72,7280 
c Ready Mix Concrete K-300 4,85 m3 Ready Mix Concrete K300 m3 1,0500 5,0918 
8 6th FLOOR       
A SLAB WORK       
a Reinforcement Steel 5.925,05 kg Reinforcement Steel kg 1,0500 6221,3036 
    Annealed Wire kg 0,0150 88,8758 
b Formwork 505,10 m2 Meranti Wood (Class III) m3 0,0400 20,2040 
    Nail kg 0,4000 202,0400 
    Formwork Oil Liter 0,2000 101,0200 
    Meranti Wood Beam (Class II) m3 0,0150 7,5765 
    Plywood 15 mm Lbr 0,3500 176,7850 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 3030,6000 
c Ready Mix Concrete K-300 54,91 m3 Ready Mix Concrete K300 m3 1,0500 57,6551 
B COLUMN WORK       
a Reinforcement Steel 5.210,99 kg Reinforcement Steel kg 1,0500 5471,5395 
    Annealed Wire kg 0,0150 78,1649 
b Formwork 105,00 m2 Meranti Wood (Class III) m3 0,0400 4,2000 
    Nail kg 0,4000 42,0000 
    Formwork Oil Liter 0,2000 21,0000 
    Meranti Wood Beam (Class II) m3 0,0150 1,5750 
    Plywood 15 mm Lbr 0,3500 36,7500 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 210,0000 
c Ready Mix Concrete K-400 13,56 m3 Ready Mix Concrete K400 m3 1,0500 14,2380 
C BEAM WORK       
a Reinforcement Steel 11.555,46 kg Reinforcement Steel kg 1,0500 12133,2303 
    Annealed Wire kg 0,0150 173,3319 
b Formwork 354,37 m2 Meranti Wood (Class III) m3 0,0400 14,1750 
    Nail kg 0,4000 141,7498 
    Formwork Oil Liter 0,2000 70,8749 
    Meranti Wood Beam (Class II) m3 0,0180 6,3787 
    Plywood 15 mm Lbr 0,3500 124,0311 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 708,7491 
c Ready Mix Concrete K-300 35,64 m3 Ready Mix Concrete K300 m3 1,0500 37,4204 
D STAIRS WORK       
a Reinforcement Steel 714,22 kg Reinforcement Steel kg 1,0500 749,9354 
    Annealed Wire kg 0,0150 10,7134 
b Formwork 36,36 m2 Meranti Wood (Class III) m3 0,0300 1,0909 
    Nail kg 0,4000 14,5456 
    Formwork Oil Liter 0,1500 5,4546 
    Meranti Wood Beam (Class II) m3 0,0150 0,5455 
    Plywood 15 mm Lbr 0,3500 12,7274 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 72,7280 
c Ready Mix Concrete K-300 4,85 m3 Ready Mix Concrete K300 m3 1,0500 5,0918 
9 7th FLOOR       
A SLAB WORK       
a Reinforcement Steel 5.925,05 kg Reinforcement Steel kg 1,0500 6221,3036 
    Annealed Wire kg 0,0150 88,8758 
b Formwork 505,10 m2 Meranti Wood (Class III) m3 0,0400 20,2040 
    Nail kg 0,4000 202,0400 
    Formwork Oil Liter 0,2000 101,0200 
    Meranti Wood Beam (Class II) m3 0,0150 7,5765 
    Plywood 15 mm Lbr 0,3500 176,7850 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 3030,6000 
c Ready Mix Concrete K-300 54,91 m3 Ready Mix Concrete K300 m3 1,0500 57,6551 
B COLUMN WORK       
a Reinforcement Steel 5.210,99 kg Reinforcement Steel kg 1,0500 5471,5395 
    Annealed Wire kg 0,0150 78,1649 
b Formwork 105,00 m2 Meranti Wood (Class III) m3 0,0400 4,2000 
    Nail kg 0,4000 42,0000 
    Formwork Oil Liter 0,2000 21,0000 
    Meranti Wood Beam (Class II) m3 0,0150 1,5750 
    Plywood 15 mm Lbr 0,3500 36,7500 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 210,0000 
c Ready Mix Concrete K-400 13,56 m3 Ready Mix Concrete K400 m3 1,0500 14,2380 
C BEAM WORK       
a Reinforcement Steel 11.555,46 kg Reinforcement Steel kg 1,0500 12133,2303 
    Annealed Wire kg 0,0150 173,3319 
b Formwork 354,37 m2 Meranti Wood (Class III) m3 0,0400 14,1750 
    Nail kg 0,4000 141,7498 
    Formwork Oil Liter 0,2000 70,8749 
    Meranti Wood Beam (Class II) m3 0,0180 6,3787 
    Plywood 15 mm Lbr 0,3500 124,0311 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 708,7491 
c Ready Mix Concrete K-300 35,64 m3 Ready Mix Concrete K300 m3 1,0500 37,4204 
D STAIRS WORK       
a Reinforcement Steel 714,22 kg Reinforcement Steel kg 1,0500 749,9354 
    Annealed Wire kg 0,0150 10,7134 
b Formwork 36,36 m2 Meranti Wood (Class III) m3 0,0300 1,0909 
    Nail kg 0,4000 14,5456 
    Formwork Oil Liter 0,1500 5,4546 
    Meranti Wood Beam (Class II) m3 0,0150 0,5455 
    Plywood 15 mm Lbr 0,3500 12,7274 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 72,7280 
c Ready Mix Concrete K-300 4,85 m3 Ready Mix Concrete K300 m3 1,0500 5,0918 
1
0 
8th FLOOR       
A SLAB WORK       
a Reinforcement Steel 5.925,05 kg Reinforcement Steel kg 1,0500 6221,3036 
    Annealed Wire kg 0,0150 88,8758 
b Formwork 505,10 m2 Meranti Wood (Class III) m3 0,0400 20,2040 
    Nail kg 0,4000 202,0400 
    Formwork Oil Liter 0,2000 101,0200 
    Meranti Wood Beam (Class II) m3 0,0150 7,5765 
    Plywood 15 mm Lbr 0,3500 176,7850 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 3030,6000 
c Ready Mix Concrete K-300 54,91 m3 Ready Mix Concrete K300 m3 1,0500 57,6551 
B COLUMN WORK       
a Reinforcement Steel 4.470,40 kg Reinforcement Steel kg 1,0500 4693,9200 
    Annealed Wire kg 0,0150 67,0560 
b Formwork 105,00 m2 Meranti Wood (Class III) m3 0,0400 4,2000 
    Nail kg 0,4000 42,0000 
    Formwork Oil Liter 0,2000 21,0000 
    Meranti Wood Beam (Class II) m3 0,0150 1,5750 
    Plywood 15 mm Lbr 0,3500 36,7500 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 210,0000 
c Ready Mix Concrete K-400 13,56 m3 Ready Mix Concrete K400 m3 1,0500 14,2380 
C BEAM WORK       
a Reinforcement Steel 11.555,46 kg Reinforcement Steel kg 1,0500 12133,2303 
    Annealed Wire kg 0,0150 173,3319 
b Formwork 354,37 m2 Meranti Wood (Class III) m3 0,0400 14,1750 
    Nail kg 0,4000 141,7498 
    Formwork Oil Liter 0,2000 70,8749 
    Meranti Wood Beam (Class II) m3 0,0180 6,3787 
    Plywood 15 mm Lbr 0,3500 124,0311 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 708,7491 
c Ready Mix Concrete K-300 35,64 m3 Ready Mix Concrete K300 m3 1,0500 37,4204 
D STAIRS WORK       
a Reinforcement Steel 714,22 kg Reinforcement Steel kg 1,0500 749,9354 
    Annealed Wire kg 0,0150 10,7134 
b Formwork 36,36 m2 Meranti Wood (Class III) m3 0,0300 1,0909 
    Nail kg 0,4000 14,5456 
    Formwork Oil Liter 0,1500 5,4546 
    Meranti Wood Beam (Class II) m3 0,0150 0,5455 
    Plywood 15 mm Lbr 0,3500 12,7274 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 72,7280 
c Ready Mix Concrete K-300 4,85 m3 Ready Mix Concrete K300 m3 1,0500 5,0918 
1
1 
ROOF FLOOR       
A SLAB WORK       
a Reinforcement Steel 5.925,05 kg Reinforcement Steel kg 1,0500 6221,3036 
    Annealed Wire kg 0,0150 88,8758 
b Formwork 505,10 m2 Meranti Wood (Class III) m3 0,0400 20,2040 
    Nail kg 0,4000 202,0400 
    Formwork Oil Liter 0,2000 101,0200 
    Meranti Wood Beam (Class II) m3 0,0150 7,5765 
    Plywood 15 mm Lbr 0,3500 176,7850 
    Dolken Wood 8/10 cm L = 4 m Batang 6,0000 3030,6000 
c Ready Mix Concrete K-300 54,91 m3 Ready Mix Concrete K300 m3 1,0500 57,6551 
B BEAM WORK       
a Reinforcement Steel 11.555,46 kg Reinforcement Steel kg 1,0500 12133,2303 
    Annealed Wire kg 0,0150  
173,3319 
b Formwork 354,37 m2 Meranti Wood (Class III) m3 0,0400 14,1750 
    Nail kg 0,4000 141,7498 
    Formwork Oil Liter 0,2000 70,8749 
    Meranti Wood Beam (Class II) m3 0,0180 6,3787 
    Plywood 15 mm Lbr 0,3500 124,0311 
    Dolken Wood 8/10 cm L = 4 m Batang 2,0000 708,7491 
c Ready Mix Concrete K-300 35,64 m3 Ready Mix Concrete K300 m3 1,0500 37,4204 
1
2 
CORE WALL WORK       
a Reinforcement Steel 65.701,88 kg Reinforcement Steel kg 1,0500 68986,9740 
    Annealed Wire kg 0,0150  
985,5282 
b Formwork 1.002,12 m2 Meranti Wood (Class III) m3 0,0300 30,0635 
    Nail kg 0,4000 400,8460 
    Formwork Oil Liter 0,2000 200,4230 
    Meranti Wood Beam (Class II) m3 0,0200 20,0423 
    Plywood 15 mm Lbr 0,3500 350,7403 
    Dolken Wood 8/10 cm L = 4 m Batang 3,0000 3006,3450 
    Spacer of Formwork Bh 4,0000 4008,4600 
c Ready Mix Concrete K-400 146,76 m3 Ready Mix Concrete K400 m3 1,0500 154,1004 
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Table 4. Equipment Needs Calculation 
 
NO 
 
WORK ITEM 
VOLUME EQUIPMENT NEEDS 
 
TOTAL 
 
UNIT 
 
EQUIPMENT 
 
COEFF 
EQUIPMENT 
NEEDS 
DURATI 
ON 
EQUIPMENT PER 
DAY 
I PREPARATORY WORK 
       
1 Tower Crane Rental 1,00 Ls Tower Crane 1,0000 1,00 392 1,00 
II SOIL WORK 
       
1 Excavation of Soil Work 2.079,78 m3 Excavator 0,0066 13,67  
7 
2,00 
    
Dump Truck Capacity 8 m3  0,0226 47,05 7,00 
2 Backfilling of Soil Work 86,16 m3 Stamper 0,0071 0,62 2 1,00 
III LOWER STRUCTURE WORK 
       
A FOUNDATION WORK 
       
1 Bored Pile Foundation Ø = 800 mm 2.136,00 m' Bore Pile Machine 0,0104 22,24  
23 
1,00 
    
Concrete Pump 0,0093 19,80 1,00 
    
Dump Truck Capacity 4 m3  0,0211 45,04 2,00 
B SOLDIER PILE WORK 
       
1 Soldier Pile Ø = 600 mm 662,00 m' Bore Pile Machine 0,0179 11,82  
12 
1,00 
    
Concrete Pump 0,0052 3,45 1,00 
    
Dump Truck Capacity 4 m3  0,0144 9,53 1,00 
         
2 Bentonite Ø = 600 mm 156,64 m3 Bucket and Tremi Pipe 0,0496 7,77  
4 
2,00 
    
Concrete Vibrator 0,0357 5,59 2,00 
C CAPPING BEAM WORK 
       
1 Reinforcement Steel  2.769,58 kg Bar Cutter 0,0004 0,99 
2 
1,00 
    
Bar Bender 0,0004 0,99 1,00 
         
2 Ready Mix Concrete K-300 38,22 m3 Concrete Pump 0,0496 1,90  
2 
1,00 
    
Concrete Vibrator 0,0357 1,37 1,00 
D PILE CAP WORK 
       
1 Reinforcement Steel  48.638,84 kg Bar Cutter 0,0004 17,37 
18 
1,00 
    
Bar Bender 0,0004 17,37 1,00 
         
2 Ready Mix Concrete K-300 477,53 m3 Concrete Pump 0,0496 23,69  
12 
2,00 
    
Concrete Vibrator 0,0357 17,05 2,00 
E TIE BEAM WORK 
       
1 Reinforcement Steel  4563,12 kg Bar Cutter 0,0004 1,63 
4 
1,00 
    
Bar Bender 0,0004 1,63 1,00 
         
2 Ready Mix Concrete K-300 17,08 m3 Concrete Pump 0,0496 0,85  
1 
1,00 
    
Concrete Vibrator 0,0357 0,61 1,00 
F RETAINING WALL WORK 
       
1 Reinforcement Steel  9.287,85 kg Bar Cutter 0,0004 3,32 
7 
1,00 
    
Bar Bender 0,0004 3,32 1,00 
         
2 Ready Mix Concrete K-400 96,35 m3 Bucket and Tremi Pipe 0,0496 4,78  
5 
1,00 
    
Concrete Vibrator 0,0357 3,44 1,00 
IV UPPER STRUCTURE WORK 
       
1 BASEMENT 
       
A SLAB WORK 
       
1 Reinforcement Steel  4.297,97 kg Bar Cutter 0,0004 1,53 
2 
1,00 
    
Bar Bender 0,0004 1,53 1,00 
         
2 Ready Mix Concrete K-300 80,65 m3 Bucket and Tremi Pipe 0,0496 4,00  
5 
1,00 
    
Concrete Vibrator 0,0357 2,88 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  11.931,55 kg Bar Cutter 0,0004 4,26 
5 
1,00 
    
Bar Bender 0,0004 4,26 1,00 
         
2 Ready Mix Concrete K-400 28,04 m3 Bucket and Tremi Pipe 0,0496 1,39  
2 
1,00 
    
Concrete Vibrator 0,0357 1,00 1,00 
C STAIRS WORK 
       
1 Reinforcement Steel  399,86 kg Bar Cutter 0,0004 0,14 
1 
1,00 
    
Bar Bender 0,0004 0,14 1,00 
         
2 Ready Mix Concrete K-300 1,92 m3 Bucket and Tremi Pipe 0,0496 0,10  
1 
1,00 
    
Concrete Vibrator 0,0357 0,07 1,00 
D RAMP 
       
1 Backfilling Soil of Ramp 58,98 m3 Stamper 0,0071 0,42 3 1,00 
         
2 Reinforcement Steel  1.431,97 kg Bar Cutter 0,0004 0,51 
2 
1,00 
    
Bar Bender 0,0004 0,51 1,00 
         
3 Ready Mix Concrete K-400 10,49 m3 Bucket and Tremi Pipe 0,0496 0,52  
2 
1,00 
    
Concrete Vibrator 0,0357 0,37 1,00 
2 GROUND FLOOR 
       
A SLAB WORK 
       
1 Reinforcement Steel  5.928,54 kg Bar Cutter 0,0004 2,12 
5 
1,00 
    
Bar Bender 0,0004 2,12 1,00 
         
2 Ready Mix Concrete K-300 52,32 m3 Bucket and Tremi Pipe 0,0496 2,60  
3 
1,00 
    
Concrete Vibrator 0,0357 1,87 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  9.205,01 kg Bar Cutter 0,0004 3,29 
7 
1,00 
    
Bar Bender 0,0004 3,29 1,00 
         
2 Ready Mix Concrete K-400 37,93 m3 Bucket and Tremi Pipe 0,0496 1,88  
2 
1,00 
    
Concrete Vibrator 0,0357 1,35 1,00 
C BEAM WORK 
       
1 Reinforcement Steel  10.918,74 kg Bar Cutter 0,0004 3,90 
8 
1,00 
    
Bar Bender 0,0004 3,90 1,00 
         
2 Ready Mix Concrete K-300 35,42 m3 Bucket and Tremi Pipe 0,0496 1,76  
2 
1,00 
    
Concrete Vibrator 0,0357 1,26 1,00 
D STAIRS WORK 
       
1 Reinforcement Steel  1.033,95 kg Bar Cutter 0,0004 0,37 
1 
1,00 
    
Bar Bender 0,0004 0,37 1,00 
         
2 Ready Mix Concrete K-300 5,94 m3 Bucket and Tremi Pipe 0,0496 0,29  
1 
1,00 
    
Concrete Vibrator 0,0357 0,21 1,00 
3 MEZZANINE 
       
A SLAB WORK 
       
1 Reinforcement Steel  3.602,23 kg Bar Cutter 0,0004 1,29 
3 
1,00 
    
Bar Bender 0,0004 1,29 1,00 
         
2 Ready Mix Concrete K-300 33,36 m3 Bucket and Tremi Pipe 0,0496 1,65  
2 
1,00 
    
Concrete Vibrator 0,0357 1,19 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  7.380,65 kg Bar Cutter 0,0004 2,64 
6 
1,00 
    
Bar Bender 0,0004 2,64 1,00 
         
2 Ready Mix Concrete K-400 27,03 m3 Bucket and Tremi Pipe 0,0496 1,34  
2 
1,00 
    
Concrete Vibrator 0,0357 0,97 1,00 
C BEAM WORK 
       
1 Reinforcement Steel  6.902,27 kg Bar Cutter 0,0004 2,47 
5 
1,00 
    
Bar Bender 0,0004 2,47 1,00 
         
2 Ready Mix Concrete K-300 20,78 m3 Bucket and Tremi Pipe 0,0496 1,03  
2 
1,00 
    
Concrete Vibrator 0,0357 0,74 1,00 
D STAIRS WORK 
       
1 Reinforcement Steel  714,22 kg Bar Cutter 0,0004 0,26 
1 
1,00 
    
Bar Bender 0,0004 0,26 1,00 
         
2 Ready Mix Concrete K-300 4,85 m3 Bucket and Tremi Pipe 0,0496 0,24  
1 
1,00 
    
Concrete Vibrator 0,0357 0,17 1,00 
4 2nd FLOOR 
       
A SLAB WORK 
       
1 Reinforcement Steel  5.925,05 kg Bar Cutter 0,0004 2,12 
5 
1,00 
    
Bar Bender 0,0004 2,12 1,00 
         
2 Ready Mix Concrete K-300 54,91 m3 Bucket and Tremi Pipe 0,0496 2,72  
3 
1,00 
    
Concrete Vibrator 0,0357 1,96 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  7.380,65 kg Bar Cutter 0,0004 2,64 
6 
1,00 
    
Bar Bender 0,0004 2,64 1,00 
         
2 Ready Mix Concrete K-400 27,03 m3 Bucket and Tremi Pipe 0,0496 1,34  
2 
1,00 
    
Concrete Vibrator 0,0357 0,97 1,00 
C BEAM WORK 
       
1 Reinforcement Steel  11.555,46 kg Bar Cutter 0,0004 4,13 
9 
1,00 
    
Bar Bender 0,0004 4,13 1,00 
         
2 Ready Mix Concrete K-300 35,64 m3 Bucket and Tremi Pipe 0,0496 1,77  
2 
1,00 
    
Concrete Vibrator 0,0357 1,27 1,00 
D STAIRS WORK 
       
1 Reinforcement Steel  714,22 kg Bar Cutter 0,0004 0,26 
1 
1,00 
    
Bar Bender 0,0004 0,26 1,00 
         
2 Ready Mix Concrete K-300 4,85 m3 Bucket and Tremi Pipe 0,0496 0,24  
1 
1,00 
    
Concrete Vibrator 0,0357 0,17 1,00 
5 3th FLOOR 
       
A SLAB WORK 
       
1 Reinforcement Steel  5.925,05 kg Bar Cutter 0,0004 2,12 
5 
1,00 
    
Bar Bender 0,0004 2,12 1,00 
         
2 Ready Mix Concrete K-300 54,91 m3 Bucket and Tremi Pipe 0,0496 2,72  1,00 
    
Concrete Vibrator 0,0357 1,96 3 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  6.233,43 kg Bar Cutter 0,0004 2,23 
5 
1,00 
    
Bar Bender 0,0004 2,23 1,00 
         
2 Ready Mix Concrete K-400 18,96 m3 Bucket and Tremi Pipe 0,0496 0,94  
1 
1,00 
    
Concrete Vibrator 0,0357 0,68 1,00 
C BEAM WORK        
1 Reinforcement Steel  11.555,46 kg Bar Cutter 0,0004 4,13 
9 
1,00 
    
Bar Bender 0,0004 4,13 1,00 
         
2 Ready Mix Concrete K-300 35,64 m3 Bucket and Tremi Pipe 0,0496 1,77  
2 
1,00 
    
Concrete Vibrator 0,0357 1,27 1,00 
D STAIRS WORK 
       
1 Reinforcement Steel  714,22 kg Bar Cutter 0,0004 0,26 
1 
1,00 
    
Bar Bender 0,0004 0,26 1,00 
         
2 Ready Mix Concrete K-300 4,85 m3 Bucket and Tremi Pipe 0,0496 0,24  
1 
1,00 
    
Concrete Vibrator 0,0357 0,17 1,00 
6 4th FLOOR 
       
A SLAB WORK 
       
1 Reinforcement Steel  5.925,05 kg Bar Cutter 0,0004 2,12 
5 
1,00 
    
Bar Bender 0,0004 2,12 1,00 
         
2 Ready Mix Concrete K-300 54,91 m3 Bucket and Tremi Pipe 0,0496 2,72  
3 
1,00 
    
Concrete Vibrator 0,0357 1,96 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  6.233,43 kg Bar Cutter 0,0004 2,23 
5 
1,00 
    
Bar Bender 0,0004 2,23 1,00 
         
2 Ready Mix Concrete K-400 18,96 m3 Bucket and Tremi Pipe 0,0496 0,94  
1 
1,00 
    
Concrete Vibrator 0,0357 0,68 1,00 
C BEAM WORK 
       
1 Reinforcement Steel  11.555,46 kg Bar Cutter 0,0004 4,13 
9 
1,00 
    
Bar Bender 0,0004 4,13 1,00 
         
2 Ready Mix Concrete K-300 35,64 m3 Bucket and Tremi Pipe 0,0496 1,77  
2 
1,00 
    
Concrete Vibrator 0,0357 1,27 1,00 
D STAIRS WORK 
       
1 Reinforcement Steel  714,22 kg Bar Cutter 0,0004 0,26 
1 
1,00 
    
Bar Bender 0,0004 0,26 1,00 
         
2 Ready Mix Concrete K-300 4,85 m3 Bucket and Tremi Pipe 0,0496 0,24  
1 
1,00 
    
Concrete Vibrator 0,0357 0,17 1,00 
7 5th FLOOR 
       
A SLAB WORK 
       
1 Reinforcement Steel  5.925,05 kg Bar Cutter 0,0004 2,12 
5 
1,00 
    
Bar Bender 0,0004 2,12 1,00 
         
2 Ready Mix Concrete K-300 54,91 m3 Bucket and Tremi Pipe 0,0496 2,72  
3 
1,00 
    
Concrete Vibrator 0,0357 1,96 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  6.233,43 kg Bar Cutter 0,0004 2,23 
5 
1,00 
    
Bar Bender 0,0004 2,23 1,00 
         
2 Ready Mix Concrete K-400 18,96 m3 Bucket and Tremi Pipe 0,0496 0,94  
1 
1,00 
    
Concrete Vibrator 0,0357 0,68 1,00 
C BEAM WORK 
       
1 Reinforcement Steel  11.555,46 kg Bar Cutter 0,0004 4,13 
9 
1,00 
    
Bar Bender 0,0004 4,13 1,00 
         
2 Ready Mix Concrete K-300 35,64 m3 Bucket and Tremi Pipe 0,0496 1,77  
2 
1,00 
    
Concrete Vibrator 0,0357 1,27 1,00 
D STAIRS WORK 
       
1 Reinforcement Steel  714,22 kg Bar Cutter 0,0004 0,26 
1 
1,00 
    
Bar Bender 0,0004 0,26 1,00 
         
2 Ready Mix Concrete K-300 4,85 m3 Bucket and Tremi Pipe 0,0496 0,24  
1 
1,00 
    
Concrete Vibrator 0,0357 0,17 1,00 
8 6th FLOOR 
       
A SLAB WORK 
       
1 Reinforcement Steel  5.925,05 kg Bar Cutter 0,0004 2,12 
5 
1,00 
    
Bar Bender 0,0004 2,12 1,00 
         
2 Ready Mix Concrete K-300 54,91 m3 Bucket and Tremi Pipe 0,0496 2,72  
3 
1,00 
    
Concrete Vibrator 0,0357 1,96 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  5.210,99 kg Bar Cutter 0,0004 1,86 
4 
1,00 
    
Bar Bender 0,0004 1,86 1,00 
         
2 Ready Mix Concrete K-400 13,56 m3 Bucket and Tremi Pipe 0,0496 0,67  
1 
1,00 
    
Concrete Vibrator 0,0357 0,48 1,00 
C BEAM WORK 
       
1 Reinforcement Steel  11.555,46 kg Bar Cutter 0,0004 4,13 
9 
1,00 
    
Bar Bender 0,0004 4,13 1,00 
         
2 Ready Mix Concrete K-300 35,64 m3 Bucket and Tremi Pipe 0,0496 1,77  
2 
1,00 
    
Concrete Vibrator 0,0357 1,27 1,00 
D STAIRS WORK 
       
1 Reinforcement Steel  714,22 kg Bar Cutter 0,0004 0,26 
1 
1,00 
    
Bar Bender 0,0004 0,26 1,00 
         
2 Ready Mix Concrete K-300 4,85 m3 Bucket and Tremi Pipe 0,0496 0,24  
1 
1,00 
    
Concrete Vibrator 0,0357 0,17 1,00 
9 7th FLOOR 
       
A SLAB WORK 
       
1 Reinforcement Steel  5.925,05 kg Bar Cutter 0,0004 2,12 
5 
1,00 
    
Bar Bender 0,0004 2,12 1,00 
         
2 Ready Mix Concrete K-300 54,91 m3 Bucket and Tremi Pipe 0,0496 2,72  
3 
1,00 
    
Concrete Vibrator 0,0357 1,96 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  5.210,99 kg Bar Cutter 0,0004 1,86 
4 
1,00 
    
Bar Bender 0,0004 1,86 1,00 
         
2 Ready Mix Concrete K-400 13,56 m3 Bucket and Tremi Pipe 0,0496 0,67  
1 
1,00 
    
Concrete Vibrator 0,0357 0,48 1,00 
C BEAM WORK 
       
1 Reinforcement Steel  11.555,46 kg Bar Cutter 0,0004 4,13 
9 
1,00 
    
Bar Bender 0,0004 4,13 1,00 
         
2 Ready Mix Concrete K-300 35,64 m3 Bucket and Tremi Pipe 0,0496 1,77  
2 
1,00 
    
Concrete Vibrator 0,0357 1,27 1,00 
D STAIRS WORK 
       
1 Reinforcement Steel  714,22 kg Bar Cutter 0,0004 0,26 
1 
1,00 
    
Bar Bender 0,0004 0,26 1,00 
         
2 Ready Mix Concrete K-300 4,85 m3 Bucket and Tremi Pipe 0,0496 0,24  
1 
1,00 
    
Concrete Vibrator 0,0357 0,17 1,00 
10 8th FLOOR 
       
A SLAB WORK 
       
1 Reinforcement Steel  5.925,05 kg Bar Cutter 0,0004 2,12 
5 
1,00 
    
Bar Bender 0,0004 2,12 1,00 
         
2 Ready Mix Concrete K-300 54,91 m3 Bucket and Tremi Pipe 0,0496 2,72  
3 
1,00 
    
Concrete Vibrator 0,0357 1,96 1,00 
B COLUMN WORK 
       
1 Reinforcement Steel  4.470,40 kg Bar Cutter 0,0004 1,60 
4 
1,00 
    
Bar Bender 0,0004 1,60 1,00 
         
2 Ready Mix Concrete K-400 13,56 m3 Bucket and Tremi Pipe 0,0496 0,67  
1 
1,00 
    
Concrete Vibrator 0,0357 0,48 1,00 
C BEAM WORK 
       
1 Reinforcement Steel  11.555,46 kg Bar Cutter 0,0004 4,13 
9 
1,00 
    
Bar Bender 0,0004 4,13 1,00 
         
2 Ready Mix Concrete K-300 35,64 m3 Bucket and Tremi Pipe 0,0496 1,77  
2 
1,00 
    
Concrete Vibrator 0,0357 1,27 1,00 
D STAIRS WORK 
       
1 Reinforcement Steel  714,22 kg Bar Cutter 0,0004 0,26 
1 
1,00 
    
Bar Bender 0,0004 0,26 1,00 
         
2 Ready Mix Concrete K-300 4,85 m3 Bucket and Tremi Pipe 0,0496 0,24  
1 
1,00 
    
Concrete Vibrator 0,0357 0,17 1,00 
11 ROOF FLOOR 
       
A SLAB WORK 
       
1 Reinforcement Steel  5.925,05 kg Bar Cutter 0,0004 2,12 
5 
1,00 
    
Bar Bender 0,0004 2,12 1,00 
         
2 Ready Mix Concrete K-300 54,91 m3 Bucket and Tremi Pipe 0,0496 2,72  
3 
1,00 
    
Concrete Vibrator 0,0357 1,96 1,00 
B BEAM WORK 
       
1 Reinforcement Steel  11.555,46 kg Bar Cutter 0,0004 4,13 
9 
1,00 
    
Bar Bender 0,0004 4,13 1,00 
         
2 Ready Mix Concrete K-300 35,64 m3 Bucket and Tremi Pipe 0,0496 1,77  
2 
1,00 
    
Concrete Vibrator 0,0357 1,27 1,00 
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V CORE WALL WORK 
       
1 Reinforcement Steel  65.701,88 kg Bar Cutter 0,0004 23,46 
33 
1,00 
    
Bar Bender 0,0004 23,46 1,00 
         
2 Ready Mix Concrete K-400 146,76 m3 Bucket and Tremi Pipe 0,0496 7,28  
11 
1,00 
    
Concrete Vibrator 0,0357 5,24 1,00 
 
E. PROJECT SCHEDULE 
1. Analysis of Bar Chart and S-Curve 
Based on the planning and 
calculation results using bar chart analysis 
method are as follows. 
Table 5. Bar Chart and S-Curve Analysis 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. Analysis of Critical Path Method 
(CPM) 
Table 6. Data of CPM 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
NO JOB DESCRIPTION 
DURATION 
(WEEK) 
ACTIVITY 
CODE 
PREVIOUS 
ACTIVITY 
I PREPARATORY WORK 2 A - 
II SOIL WORK 2 B D 
III LOWER STRUCTURE WORK    
- Bored Pile Foundation 4 C B 
- Soldier Pile 2 D A 
- Capping Beam 1 E C 
- Pile Cap 6 F E 
- Tie Beam 1 G F 
- Retaining Wall 2 H I 
IV UPPER STRUCTURE WORK    
1 BASEMENT    
- Slab 1 I G 
- Column 2 J I 
- Stairs 1 K M 
- Ramp 1 L G 
2 GROUND FLOOR    
- Slab 3 M H, J 
- Column 2 N M, O 
- Beam 3 O H, J 
- Stairs 1 P Q 
3 MEZZANINE    
- Slab 2 Q N 
- Column 1 R Q, S 
- Beam 2 S N 
- Stairs 1 T U 
4 2nd FLOOR    
- Slab 3 U R 
- Column 1 V U, W 
- Beam 3 W R 
- Stairs 1 X Y 
5 3rd FLOOR    
- Slab 3 Y V 
- Column 1 Z Y, AA 
- Beam 3 AA V 
- Stairs 1 AB AC 
6 4th FLOOR    
- Slab 3 AC Z 
- Column 1 AD AC, AE 
- Beam 3 AE Z 
- Stairs 1 AF AG 
7 5th FLOOR    
- Slab 3 AG AD 
- Column 1 AH AG, AI 
- Beam 3 AI AD 
- Stairs 1 AJ AK 
8 6th FLOOR    
- Slab 3 AK AH 
- Column 1 AL AK, AM 
- Beam 3 AM AH 
- Stairs 1 AN AO 
9 7th FLOOR    
- Slab 3 AO AL 
- Column 1 AP AO, AQ 
- Beam 3 AQ AL 
- Stairs 1 AR AS 
10 8th FLOOR    
- Slab 3 AS AP 
- Column 1 AT AS, AU 
- Beam 3 AU AP 
- Stairs 1 AV AT 
11 ROOF FLOOR    
- Slab 3 AW AT 
- Beam 3 AX AT 
12 Core Wall 11 AY L 
V FINISHING WORK 9 AZ AX 
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Figure 5. Critical Path 
 
F. CASHFLOW 
Tabel 7. Total Cashflow 
PERIOD COST OF 
STRUCTURE 
COST OF 
ARCHITECTURE 
 
COST OF MECHANICAL 
ELECTRICAL 
TOTAL COST PER 
WEEK APRIL 2017 - JULY 2018 
 
 
April 2017 
1 15.220.380,00 0,00 0,00 15.220.380,00 
2 226.600.276,20 0,00 0,00 226.600.276,20 
3 306.748.347,08 0,00 0,00 306.748.347,08 
4 333.326.763,71 0,00 0,00 333.326.763,71 
 
 
May 2017 
5 166.252.531,45 0,00 0,00 166.252.531,45 
6 733.276.549,92 0,00 0,00 733.276.549,92 
7 733.276.549,92 0,00 0,00 733.276.549,92 
8 733.276.549,92 0,00 0,00 733.276.549,92 
9 220.825.730,61 0,00 0,00 220.825.730,61 
 
 
June 2017 
10 228.569.507,83 0,00 0,00 228.569.507,83 
11 312.014.897,83 0,00 0,00 312.014.897,83 
12 324.858.023,23 0,00 0,00 324.858.023,23 
13 320.672.666,90 0,00 0,00 320.672.666,90 
 
 
July 2017 
14 423.933.285,06 0,00 0,00 423.933.285,06 
15 162.239.987,21 0,00 0,00 162.239.987,21 
16 227.470.068,14 0,00 0,00 227.470.068,14 
17 473.308.043,75 0,00 0,00 473.308.043,75 
 
 
August 2017 
18 439.039.238,83 0,00 0,00 439.039.238,83 
19 320.683.780,56 0,00 0,00 320.683.780,56 
20 488.695.302,76 0,00 0,00 488.695.302,76 
21 309.393.372,27 0,00 0,00 309.393.372,27 
22 217.527.501,99 0,00 0,00 217.527.501,99 
 
 
September 2017 
23 180.262.559,21 0,00 0,00 180.262.559,21 
24 454.729.841,43 0,00 0,00 454.729.841,43 
25 298.415.422,92 0,00 0,00 298.415.422,92 
26 204.978.694,98 0,00 0,00 204.978.694,98 
 
 
October 2017 
27 198.236.484,36 0,00 0,00 198.236.484,36 
28 310.252.761,63 0,00 0,00 310.252.761,63 
29 346.971.117,16 0,00 0,00 346.971.117,16 
30 369.560.626,40 0,00 0,00 369.560.626,40 
 
 
November 2017 
31 448.396.733,58 0,00 32.684.990,00 481.081.723,58 
32 347.908.908,47 0,00 145.120.080,00 493.028.988,47 
33 346.971.117,16 0,00 37.691.610,00 384.662.727,16 
34 369.560.626,40 47.486.299,66 28.526.130,00 445.573.056,06 
35 416.118.042,11 97.959.092,13 36.370.176,00 550.447.310,24 
 
 
December 2017 
36 337.265.451,74 65.837.469,75 27.122.700,00 430.225.621,49 
37 346.971.117,16 79.155.204,94 37.748.790,00 463.875.112,10 
38 369.560.626,40 113.801.218,67 60.336.738,00 543.698.583,07 
39 416.118.042,11 50.711.253,84 27.360.540,00 494.189.835,96 
 
 
January 2018 
40 337.265.451,74 209.657.511,75 35.713.114,00 582.636.077,49 
41 346.971.117,16 300.579.872,97 37.780.650,00 685.331.640,13 
42 369.560.626,40 163.202.512,31 27.360.540,00 560.123.678,71 
43 416.118.042,11 209.157.513,68 35.713.114,00 660.988.669,80 
44 337.265.451,74 194.218.412,65 37.780.650,00 569.264.514,39 
 
 
February 2018 
45 346.971.117,16 246.801.741,16 46.193.842,00 639.966.700,32 
46 369.560.626,40 257.030.576,54 84.641.217,60 711.232.420,54 
47 401.148.540,91 211.020.845,74 117.352.420,00 729.521.806,65 
48 317.925.555,55 215.503.223,81 179.884.142,67 713.312.922,02 
 
 
March 2018 
49 346.971.117,16 206.305.094,12 188.236.716,67 741.512.927,94 
50 369.560.626,40 160.295.363,32 37.780.650,00 567.636.639,72 
51 401.148.540,91 244.457.067,53 27.360.540,00 672.966.148,44 
52 317.925.555,55 237.398.701,10 67.768.874,00 623.093.130,64 
 
 
April 2018 
53 346.971.117,16 180.811.854,00 191.421.186,00 719.204.157,16 
54 369.560.626,40 243.580.298,41 274.253.823,33 887.394.748,15 
55 395.834.751,08 220.314.541,24 163.903.064,00 780.052.356,32 
56 312.611.765,72 190.224.587,37 358.295.810,00 861.132.163,10 
 
 
May 2018 
57 346.971.117,16 246.801.198,70 278.584.520,00 872.356.835,86 
58 369.560.626,40 378.489.695,92 349.276.614,00 1.097.326.936,32 
59 332.479.689,08 566.855.047,39 290.144.790,00 1.189.479.526,48 
60 231.456.547,72 491.252.578,51 473.038.762,67 1.195.747.888,89 
61 0,00 582.429.975,85 403.747.582,67 986.177.558,52 
 
 
June 2018 
62 0,00 599.044.277,24 887.921.582,67 1.486.965.859,91 
63 0,00 576.026.289,05 818.630.402,67 1.394.656.691,72 
64 0,00 544.624.611,82 887.921.582,67 1.432.546.194,48 
65 0,00 462.457.958,65 666.106.800,00 1.128.564.758,65 
 
 
July 2018 
66 0,00 453.893.812,22 320.515.160,00 774.408.972,22 
67 0,00 455.262.563,05 251.223.980,00 706.486.543,05 
68 0,00 126.555.677,61 320.515.160,00 447.070.837,61 
69 0,00 37.703.815,89 269.036.690,00 306.740.505,89 
Total  20.863.326.138,34 9.666.907.758,59 8.561.065.735,60 39.091.299.632,53 
 
V. CONCLUSION AND SUGGESTION 
A. CONCLUSION 
1. The time required to complete the 
project is 69 weeks. 
2. The cost required in complete the 
project is Rp. 39.091.299.632,53. 
3. By using CPM, it is known that the 
critical path that occurs in the 
project is on A - D - B - C - E - F - 
G - I - J - O - N 
- S - R - W - V - AA - Z - AE - AD - AI 
- AH - AM - AN - AQ - AP - AU - AT - 
AX - AZ 
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B. SUGGESTION 
1. In construction management analysis, the 
complete data is very needed such as 
drawing plan data, and supporting data 
such as unit price analysis, wage prices, 
material prices, and equipment rental 
prices to be able to quickly and easily in 
complete the thesis. 
2. In analyzing the amount of resource 
needs, do not just use the existing 
analysis from the government, but also 
use analysis based on your own 
experiences and observations in the field. 
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